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ABSTRACT 

This Construction Quality Assurance Plan describes the construction 
quality assurance responsibilities and procedures for work anticipated during 
Cell 1, Phase 2, and Cell 2 construction for the INEEL CERCLA Disposal 
Facility. This shall include construction of the liner, leachate collection piping, 
and operation layer for Cell 1, Cell 2, and the evaporation ponds. This 
Construction Quality Assurance Plan is prepared as a stand-alone document to be 
implemented by an independent, third-party Construction Quality Assurance 
certifying officer. 
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SECTION I-GENERAL 

INEEL CERCLA Disposal Facility Construction Quality 
Assurance Plan 

Section I-General 
1. INTRODUCTION 

The U.S. Department of Energy (DOE) has tasked Bechtel BWXT Idaho, LLC (BBWI) to 
construct a Comprehensive Environmental Response, Compensation, and Liability Act (CERCLA) 
disposal facility and evaporation ponds at the Idaho National Engineering and Environmental Laboratory 
(INEEL) near Idaho Falls, Idaho. Disposal of remediation waste, primarily contaminated soil, into the 
INEEL CERCLA Disposal Facility (ICDF) is scheduled to begin in 2003. This Construction Quality 
Assurance (CQA) Plan describes the quality assurance (QA) activities required for constructing the lining 
system, operation layer, and leachate collection piping of the ICDF landfill and evaporation ponds. 

1.1 Purpose 

During construction, QA activities shall be required to ensure the following: 

0 Construction of the liner system, leachate collection piping, and operation layer are performed in 
accordance with the approved Construction Drawings. Technical Specifications (SPC-1475), and 
the INEEL CERCLA Disposal Facility Remedial DesignlConstruction Work Plan (RD/CWP) 
(DOE-11) 2002). 

0 Borrow and disturbed areas are restored in accordance with the Technical Specifications. 

0 Requirements of regulatory agencies related to documentation are satisfied. 

0 Construction of the ICDF landfill and evaporation ponds can be certified. 

This CQA Plan has been prepared to describe the activities that shall be performed during 
construction of the lining system, leachate collection system, and operation layer of Cell 1, Cell 2, and the 
evaporation ponds. Procedures invoked by this CQA Plan are intended to identify problems that may 
occur during construction and to document that these problems are corrected before accepting the 
construction. 

This CQA Plan is intended to satisfy the regulatory requirements and guidance established in 
40 CFR 264.19 and EPA's Technical Guidance Document Quality Assurance and Quality Control for 
Waste Containment Facilities (EPA 1993). 

This CQA Plan is intended to be implemented by an independent, third-party CQA certifying 
officer familiar with EPA' s Technical Guidance Document Quality Assurance and Quality Control for 
Waste Containment Facilities and this CQA Plan. The CQA certifying officer will be supported by the 
number of CQA representatives necessary to implement the requirements in this CQA Plan and document 
the work. 

I- 1 



SECTION I-GENERAL 

1.2 Scope 

This CQA Plan establishes general administrative and documentation procedures that shall be 
applicable for selected activities of construction. With respect to responsibilities, personnel qualifications, 
and specific inspection and testing activities, this CQA Plan addresses only those activities associated 
with the soils, geosynthetics, and related liner and leachate collection system piping components for the 
ICDF landfill and evaporation ponds. Specific procedures relating to these CQA activities that are not 
addressed in this plan shall be performed in accordance with manufacturers’ recommendations or as 
directed by BBWI. The CQA Plan is divided into sections to provide quick access to CQA requirements 
for individual liner components. The sections are listed below: 

Section I: General 

Section 11: Soils CQA 

Section 111: Geosynthetic Clay Liner CQA 

Section IV: Geomembrane CQA 

Section V: Geotextile CQA 

Section VI: Geocomposite CQA 

Section VIl: Polyethylene Pipe and Fittings 

Section VIII: CQA Documentation. 

1.3 Change Control Procedures 

The CQA Plan and all implementing procedures are subject to the Construction Interface 
Document (CID) change control procedures described in Section VIII of this CQA Plan. 

1.4 Regulatory Agencies 

The ICDF Complex does not require a permit. It will be an engineered facility meeting the 
applicable or relevant and appropriate requirements (ARARs), the remedial action objectives (RAOs), and 
the remedial guidelines (RGs) documented in the Idaho Nuclear Technology and Engineering Center 
(INTEC), Waste Area Group (WAG) 3, Operable Unit 3-13 Record of Decision (ROD) (DOE-ID 1999); 
DOE Order 435.1, “Radioactive Waste Management;” Resource Conservation and Recovery Act (RCRA) 
Subtitle C: Idaho Hazardous Waste Management Act (HWMA); and Toxic Substances Control Act 
(TSCA) polychlorinated biphenyl (PCB) landfill design and construction requirements. The complex’s 
primary purpose is to provide a disposal facility for CERCLA-generated waste at INEEL to satisfy the 
requirements of the ROD. This CQA Plan is specifically designed to support this and regulatory 
requirements. 

The regulatory agencies are responsible for oversight and implementing the responsibilities 
identified in the Federal Facilities Agreemendconsent Order (FFNCO) (DOE 1991). As provided in the 
Agreement, each Party to the Agreement is represented by a project manager. The project manager shall: 

1-2 



SECTION I-GENERAL 

Manage INEEL remedial activities including the ICDF construction for their respective agencies 
pursuant to the Agreement and Action Plan 

0 Serve as primary contacts and coordinators for their respective agencies for purposes of 
implementing the Agreement and Action Plan 

0 Prioritize work for their respective agencies 

0 Coordinate activities of WAG 3 project managers (PM), who are identified by the PMs, as 
necessary. 

1-3 



SECTION I-GENERAL 

2. PROJECT ORGANIZATION 

This section describes the project organization for the Phase 2 ICDF construction. The following 
subsections address the organizations involved in the construction, their respective roles in construction 
activities, and the methods of interactions between organizations. 

2.1 Responsibility and Authority 

The QA organization chart for the ICDF construction is shown in Figure 2-1. The project 
organization is divided into two main groups consisting of the project team and field team. The project 
team consists mainly of management and will be on-site during the ICDF construction periodically to 
monitor progress, meetings, dispute resolutions, and as needed to ensure that the work is implemented in 
accordance with the Construction Drawings, Technical Specifications, the RDICWP, and agreements 
made with the regulatory agencies. The field team will consist of the key personnel on-site during 
construction. The organization is based on a line and staff concept. Solid lines on the organization chart 
represent project responsibilities such as scope, cost, and schedule. The dashed lines represent the 
functional responsibilities of staff for QA, design, and health and safety. The responsibilities and 
reporting requirements for each project team member are described in the following sections. 

2.1.1 Project Team 

2.1.1.1 Department of Energy Idaho Operations Office (DOE-ID) PM. The DOE-ID project 
manager (PM) is the owner’s representative and is responsible for project funding and implementing the 
responsibilities identified in the FFNCO. The DOE-ID PM will keep the regulatory agencies informed of 
ICDF construction activities and progress. 

2.1.1.2 WAG Manager. The WAG 3 PM is responsible for all WAG 3 activities that include the 
ICDF construction. The WAG 3 PM serves as the primary contact and coordinator for activities 
performed at WAG 3 for purposes of implementing the Agreement and Action Plan and interfaces with 
the INTEC site area director. 

2.1.1.3 
operation of the INTEC facility. The WAG 3 PM will keep the INTEC site area director informed of 
ICDF construction activities from an upper-level management perspective. 

INTEC Site Area Director. The INTEC site area director is responsible for the overall 

2.1.1.4 INTEC Tenant and Support Operations Manager. The INTEC tenant and support 
operations manager reports directly to the INTEC site area director. The ICDF project manager (ICDF 
PM) will interface with the INTEC tenant and support operations manager to ensure that ICDF activities 
are smoothly and safely integrated with ongoing INTEC activities and visa-versa. 

2.1.1.5 
interfaces with the INTEC tenant and support operations manager and WAG 3 project engineer. The 
ICDF PM will direct the activities of the ICDF project and field team staff including the WAG 3 quality 
engineer (for ICDF activities), procurement agent, ICDF project engineer, ICDF health and safety officer 
(HSO), and subcontract technical representative. Additionally, the ICDF PM functions as the point of 
contact for the ICDF design and construction subcontractor. Functionally, the ICDF PM reviews and 
approves quality assurance reports submitted by the ICDF CQA certifying officer. 

ICDF PM. The ICDF PM will have overall responsibility for the ICDF construction and 
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SECTION I-GENERAL 

2.1.1.6 WAG 3 Project Engineer. The WAG 3 project engineer is responsible for providing 
technical support to the WAG 3 project team. The WAG 3 project engineer is supported by the ICDF 
project engineer for reviewing andor preparing technical documents related to engineering design and 
analyses. The WAG 3 project engineer reports to the WAG 3 PM. 

2.1.1.7 WAG 3 Quality Engineer. The WAG 3 quality engineer has overall responsibility for the 
quality control (QC) and QA of remedial activities performed at WAG 3. The WAG 3 quality engineer is 
responsible for the construction quality engineer and field inspection team in the field. The WAG 3 
quality engineer reports quality issues related to the ICDF construction directly to the ICDF PM. 

2.7.1.8 
accounting, and contract administration activities including approval of contract modifications for the 
construction subcontractor. The CQA certifying officer contractually reports to the procurement agent. 
The procurement agent reports to the ICDF PM on ICDF-related procurement activities. 

Procurement Agent- The procurement agent is responsible for all purchasing, payables, 

2.1.1.9 
subcontractor is the design engineer of record and construction subcontractor. Functionally, the ICDF 
design and construction subcontractor prepares the Construction Drawings, specifications, operation and 
maintenance (O&M) plans, design studies, construction subcontractor supplier quality control plan, and 
this QA plan, which are reviewed and approved by the ICDF project engineer and ICDF PM. The ICDF 
design and construction subcontractor is then responsible for implementing the approved design by 
providing the necessary labor, equipment, materials, and all other resources necessary to construct the 
ICDF. 

lCDF Design and Construction Subcontractor. The ICDF design and construction 

2.1.1.10 lCDF Project Engineer. The ICDF project engineer is responsible for reviewing and/or 
preparing technical documents related to the ICDF design and construction. The ICDF project engineer 
reports to the ICDF PM and supports the WAG 3 project engineer. 

2.1.1.11 
and safety for the ICDF project. The ICDF HSO reports to the ICDF PM and is supported by the design 
and construction subcontractor’s safety and health officer in the field. 

lCDF Health and Safety Officer. The ICDF HSO has overall responsibility for health 

Note that when the above individuals are designated to perfom specific functions described in 
this CQA Plan, the reference to these individuals includes their designee or an alternate who can function 
on their behalf. 

2.1.2 Field Team 

2.1.2.1 
Subcontract Technical Representative (STR)/construction coordinator oversees the ICDF construction 
activities in the field and is the on-site representative for the ICDF PM. 

Subcontract Technical RepresentativdConstruction Coordinator. The 

2.1.2.2 Construction Manager and Site Superintendent. The construction manager and 
superintendent represent the ICDF design and construction subcontractor and will be responsible for 
implementing the ICDF construction activities. The construction manager will have overall responsibility 
for all construction activities related to the ICDF. The superintendent will control the day-today 
construction tasks and will be the point of contact for the field personnel. The construction manager will 
visit the site periodically to ensure work is progressing smoothly and will be a substitute for the 
superintendent, if necessary. The construction manager and superintendent will be supported by the 
internal QC engineer and safety and health officer and will report to the STIUconstruction coordinator and 
the ICDF design and construction subcontractor’s project team. 
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SECTION I-GENEXAL 

2.7.2.3 
companies retained by the ICDF design and construction subcontractor to perform specific work activities 
at the ICDF such as earth moving, geosynthetic lining installation, piping, and fence installation. The 
construction subcontractors will report directly to the superintendent. 

2.1.2.4 
provide a construction QC engineer who will support the superintendent. The primary responsibility of 
the construction QC engineer will be to ensure that the work is performed in accordance with the 
Technical Specifications and Construction Drawings. Specific duties of the construction QC engineer will 
include activities such as preparing subconstruction submittals, field documentation, and interfacing with 
the CQA certifying officer. 

Construction Subcontractors. Construction subcontractors will include specialty 

Internal Construction Quality Control. The design and construction subcontractor will 

2.7.2.5 Safety and Health Officer. The safety and health officer will support the superintendent 
in ensuring that all work activities are performed in a safe manner and in accordance with the project- 
specific health and safety plan. Functionally, the safety and health officer will provide health and safety 
information related to the ICDF construction to the project team’s ICDF HSO. 

2.7.2.6 
WAG 3 quality engineer and STWconstruction coordinator and is responsible for the field inspection 
team and quality assurance testing laboratory. The construction quality engineer will be responsible for 
providing the necessary number of qualified field inspection personnel and laboratory service for the 
CQA monitor and CQA certifying officer. 

Construction Quality Engineer. The construction quality engineer reports to the 

2- 1.2.7 
a CQA representative, functionally supporting the CQA monitor and CQA certifying officer. The field 
inspector’s function will be to perform testing and observations in accordance with this CQA Plan under 
the direction of the CQA monitor and CQA certifying officer. 

Field Inspector. The field inspector reports to the construction quality engineer and will be 

2.1.2.8 Soils Laboratory Technicians. The laboratory technicians will report to the construction 
quality engineer and functionally will provide the QA testing required by this CQA Plan and as requested 
by the CQA monitor and CQA certifying officer. 

2.7.2.9 
be a CQA representative supported by the field inspection team and laboratory technician. The CQA 
monitor will ensure that all CQA tests are performed in accordance with this CQA Plan and accepted 
procedures. 

CQA Monitor. The CQA monitor will report directly to the CQA certifying officer and will 

2.7.2.10 CQA Certifying Officer. The CQA certifying officer will be an independent third-party 
and will have the overall responsibility of implementing this CQA Plan and shall directly supervise the 
CQA monitor, field inspection team, and laboratory technicians. Functionally, the CQA certifying officer 
will submit CQA reports to the ICDF PM. The CQA certifying officer will be a registered professional 
engineer in Idaho and will have the authority to certify that the ICDF is constructed in accordance with 
the approved plans and specifications and any approved changes. An independent third party is a 
company retained by the owner (or the owner’s representative) that is a separate entity from the company 
performing the construction. The CQA Certifying Officer also has the authority and responsibility to stop 
work and recommend remedial actions to the regulatory agencies, if the construction subcontractor is not 
adhering to the CQA Plan. Even though the CQA Certifying Officer reports to the STWconstruction 
manager and the ICDF PM, he or she has the independence and authority to stop work. 
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SECTION I-GENERAL 

2.2 Project Meetings 

This section includes a discussion of the various progress and status meetings that will be held 
throughout the ICDF construction. The purpose of the meetings is to discuss work progress, planning, and 
other issues related to construction. A portion of these meetings can be dedicated to CQA issues, as 
necessary, to provide an opportunity for the CQA team to express concerns regarding quality, to relay test 
results, and to ensure good communication between all organizations involved in the construction of the 
ICDF. 

2.2.1 Pre-Construction Meeting 

A preconstruction meeting will be scheduled prior to beginning major construction activities at the 
ICDF. At a minimum, the meeting will be attended by the ICDF PM, construction manager, STW 
construction coordinator, CQA monitor, and CQA certifying officer. A portion of the meeting will be 
dedicated to the discussion of QA issues. These CQA topics shall include, but not be limited to, the 
following: 

’ *  

0 

Reviewing the responsibilities of each organization 

Discussing the authority of agencies and project and field team members to order work stoppages 

Reviewing lines of authority and communication for each organization 

Providing each organization with all relevant CQA documents and supporting information 

Familiarizing each organization with the CQA Plan and its role relative to the design criteria, plans, 
and specifications 

Determining any changes to the CQA Plan that may be needed to document that the facility shall 
be constructed to meet or exceed the specified design requirements 

Discussing the established procedures or protocol for observations and tests, including sampling 
strategies 

Discussing the established procedures or protocol for handling construction deficiencies, repairs, 
and retesting, including “stop work” conditions 

Reviewing methods for documenting and reporting inspection data 

Reviewing methods €or distributing and storing documents and reports 

Reviewing work area security and safety protocol 

Reviewing the proposed project schedule 

Discussing procedures for the location and protection of construction materials and for the 
prevention of damage of the materials from inclement weather or other adverse events 

Conducting a site walk-around to review construction materials and inspect equipment storage 
lxations 
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0 Action items, assigned actionees, and minutes shall be recordsd and transmitted to the required 
distribution list and to meeting attendees. 

2.2.2 Daily Meetings 

The superintendent will conduct pre-job briefings at the work area. The participants shall include, 
at a minimum, the construction field personnel including lower tiered subcontractors and CQA 
representatives. The primary purpose of these meetings is to address the day’s planned activities and 
health and safety issues. Following the pre-job meeting, the CQA representatives will meet to discuss 
CQA activities planned for that day and interface needs with the construction personnel. The topics 
typically covered are listed below: 

0 Review the previous day’s activities and accomplishments 

0 

0 

Review the work location and activities for the day (plan of the day) 

Discuss the construction subcontractor’s personnel and equipment assignments for the day 

0 Address scheduling of resources for upcoming work 

0 Review any new test data 

Discuss any potential construction problems, including unexpected subsurface conditions that may 
jeopardize the ability to site the landfill cell or evaporation ponds according to Section 4.3.2.1 

0 Discuss CQA-planned activities and interface needs 

0 Discuss any health and safety issues. 

This meeting shall be documented and the documentation shall be retained on file by the CQA 
monitor. The documentation shall be distributed to a list of individuals, to be determined at the Pre- 
Construction Meeting. 

2.2.3 Bi-Weekly Progress Meetings 

Bi-weekly meetings will be held at the site to discuss construction progress. At a minimum, the bi- 
weekly progress meetings shall be attended by the superintendent and/or construction manager, the 
STWconstruction coordinator, the ICDF PM or designated alternate, and the CQA certifying officer or 
designated alternate. The purpose of the meeting is to accomplish the following: 

0 Review the previous week’s activities and accomplishments 

0 Review claims, change orders, delays, and similar items 

Review planned activities for the upcoming week 

Finalize resolution of problems from the previous week 

0 Discuss the potential problems with the work planned for the upcoming week. 
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Minutes will be recorded by a party identified by the STWconstruction coordinator and transmitted 
to the required distribution list and meeting attendees. 

2.2.4 Problem or Work Deficiency Meetings 

Meetings shall be convened as necessary to address CIDs, inspection deficiencies, and non- 
conformances. Deficiencies observed during construction by the CQA representatives shall be brought to 
the attention of the superintendent and CQA certifying officer immediately. These deficiencies will be 
tracked in the CQA representative’s field log book until resolution and included in the daily summary 
report. These documents shall include the description of the deficiency and actions taken or to be taken to 
resolve. 

2.3 Hold Points 

Mandatory hold points shall be established for certain key activities. At these points, the ICDF 
design and construction subcontractor shall cease work on the affected activity until it has been reviewed 
by the CQA monitor. Typical hold points would be between construction of liner system components and 
final operations layer placement. The schedule for hold points shall be determined when the ICDF design 
and construction subcontractor develops the construction schedule for the project. 
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3. PERSONNEL QUALIFICATIONS AND TRAINING 

This section describes the qualifications and training required for CQA personnel. All 
documentation relating to qualifications shall be maintained with the project CQA records. 

3.1 CQA Certifying Officer 

The CQA certifying officer shall be employed by an independent third party and have landfill 
construction certification experience. The CQA certifying officer shall, at a minimum, be a registered 
civil professional engineer in good standing in the State of Idaho, possess a bachelor’s degree in civil or 
construction engineering, geotechnical engineering, engineering geology, or a closely related discipline, 
and shall have sufficient practical, technical, and managerial experience to successfully direct the CQA 
activities discussed in this CQA Plan. The CQA certifying officer’s qualifications shall be documented by 
training records and professional resume showing significant field experience in landfill construction and 
low permeability clay liner construction, having directed CQA activities at a minimum of five landfill 
construction projects or a minimum of 300 acres of combined landfill area certifying experience. 
Qualification documentation shall be reviewed by the ICDF PM and WAG 3 project engineer. If 
acceptable, a project certification form shall be completed and retained in the project QA records. 
Certifications shall be valid for a period of one year, after which they must be renewed. 

The CQA certifying officer shall receive formal training in the requirements of the BBWI quality 
program, including but not limited to, documentation, receiving inspection, equipment calibration, design 
control, and personnel training. The CQA certifying officer shall also have completed any DOE, BBWI, 
or other training required by BBWI’s project health and safety plan as well as activity-specific health and 
safety plans. 

3.2 CQA Monitor 

At a minimum, a CQA monitor shall have a high school diploma and at least five years of 
construction-related experience, including at least three years of experience conducting CQA monitoring 
for earthwork construction including a minimum of three landfill construction projects or a minimum of 
50 acres of combined landfill area experience, or a bachelor of science degree from a four-year college or 
university, and at least two years of experience conducting CQA monitoring for earthworks construction 
including a minimum of three landfill construction projects. The CQA monitor must be capable of 
performing work with little or no daily supervision and shall be certified by a program approved by the 
CQA certifying officer. The CQA monitor shall be familiar with EPA’s Technical Guidance Document 
Quality Assurance and Quality Control for Waste Containment Facilities (EPA 1993). 

Qualifications of the CQA monitor shall be documented by training records, and professional 
resumes and shall be reviewed by the ICDF PM and CQA certifying officer, and, if acceptable, shall be 
certified in the same manner noted in Section 3.1 above. Certifications shall be valid for a period of one 
year, after which they must be renewed. 

The CQA monitor shall receive formal training in the requirements of the BBWI quality program, 
including but not limited to, documentation, receiving inspection, equipment calibration, design control, 
and personnel training. The CQA monitor shall also have completed any DOE, BBWI, or other training 
required by BBWI’s project health and safety plan as well as activity-specific health and safety plans. 
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3.3 Field Inspector 

At a minimum, a field inspector shall have a high school diploma and at least two yeaii of 
construction-related experience, including at least one year of experience conducting CQA monitoring for 
earthwork construction, or a bachelor of science degree from a four-year college or university and at least 
six months of experience conducting field inspection for earthworks construction. The field inspector 
must be capable of routine engineering technician work under general daily supervision and shall be 
certified by a program approved by the CQA certifying officer. The field inspector shall be familiar with 
EPA' s Technical Guidance Document Quality Assurance and Quality Control for  Waste Containment 
Facilities (EPA 1993). 

Qualifications of a field inspector shall be documented by training records and professional 
resumes and shall be reviewed by the ICDF PM and CQA certifying officer, and, if acceptable, shall be 
certified in the same manner noted in Section 3.1 above. Certifications shall be valid for a period of one 
year, after which they must be renewed. 

The field inspector shall receive formal training in the requirements of the BB WI quality program, 
including, but not limited to, documentation, receiving inspection, equipment calibration, design control, 
and personnel training. The field inspector shall also have completed any DOE, BBWI, or other training 
required by BBWI's project health and safety plan as well as activity-specific health and safety plans. 

3.4 Soils Laboratory Technician 

At a minimum, a laboratory technician shall have a high school diploma and at least five years of 
construction materials laboratory testing related experience, including at least three years of experience 
performing geotechnical laboratory tests for earthwork construction, including compacted low 
permeability clay, or a bachelor of science degree from a four-year college or university and at least two 
years of experience performing geotechnical laboratory tests for earthwork construction, including low 
permeability clay. The laboratory technician must be capable of routine laboratory technician work under 
general daily supervision and shall be certified by a program approved by the CQA certifying officer. 

Qualifications of a laboratory technician, including training records and professional resumes, shall 
be reviewed by the ICDF PM and CQA certifying officer, and, if acceptable, shall be certified in the same 
manner noted in Section 3.1 above. Certifications shall be valid for a period of one year, after which they 
must be renewed. 

A laboratory technician shall receive formal training in the requirements of the BBWI quality 
program, including, but not limited to, documentation, receiving inspection, equipment calibration, design 
control, and personnel training. The laboratory technician shall also have completed any DOE, BBWI, or 
other training required by BBWI's project health and safety plan, as well as activity-specific health and 
safety plans. 

3.5 Geosynthetic Laboratory 

The geosynthetic laboratory will be selected by the CQA certifying officer and will provide the 
geosynthetic QA conformance testing required by this CQA Plan, as requested by the CQA monitor 
andor CQA certifying officer. The geosynthetics CQA laboratory is a third-party, independent testing 
laboratory, unaffiliated with the design engineer, materials supplier or manufacturer, or construction 
contractor or subcontractors. The geosynthetics CQA laboratory will have at least five years of experience 
in testing geosynthetics and other relevant liner system components, and will be familiar with American 
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Society for Testing and Materials (ASTM) and other applicable test standards. The geosynthetics CQA 
laboratory will be accredited by the Geosynthetics Accreditation Institute. 
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4. DEFINITIONS RELATING TO CONSTRUCTION QUALITY 
ASSURANCE 

4.1 Construction Quality Assurance and Construction Quality 
Control 

Construction Quality Assurance-A planned and systematic pattern of the means and actions 
designed to provide adequate confidence that items or services meet contractual and regulatory 
requirements, and will perform satisfactorily in service. 

Construction Quality Control (CQC)-Those actions that provide a means to measure and 
control the characteristics of an item or service to meet contractual and regulatory requirements. 

4.2 Use of the Terms in This Plan 

The definitions used in the context of this CQA Plan are provided below: 

0 CQA refers to means and actions employed by the CQA representatives to assure conformity of 
liner system preparation, production, and installation with this CQA Plan, the Technical 
Specifications, and the Construction Drawings. CQA is provided by a party independent from the 
product manufacturer and construction subcontractor. 

CQC refers to those actions taken by manufacturers, suppliers, or construction subcontractors, 
including their designated representatives, to ensure that the materials and the workmanship meet 
the requircments of the Technical Specifications and the Construction Drawings. In the case of 
soils, and within this CQA Plan, CQC is typically made a part of the CQA requirements and is 
provided by the CQA representatives. In the case of geosynthetic and other non-soil components, 
CQC is provided by the manufacturers and construction subcontractor’s installers of the various 
geosynthetics. 
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5. REFERENCES 

5.1 Applicable Organizations 

Organizations whose standards are referenced in the CQA Plan are listed below: 

0 ASTM-American Society for Testing and Materials 

0 DOE-Department of Energy 

0 GRI-Geosynthetic Research Institute 

0 OSHA-Occupational Safety and Health Administration 

0 EPA-U.S. Environmental Protection Agency. 

5.2 Applicable Standards 

Any reference to standards of any society, institute, association, or governmental agency will 
pertain to the edition in effect as of the date of this CQA Plan, unless stated otherwise. 

Specific test standards for tests cited in the CQA Plan are provided in the Technical Specifications. 
These standards may be modified due to technological advances since compilation of the Technical 
Specifications. All such modifications are to be approved in accordance with the construction interface 
document procedures described in Section VIII. 
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6. CONSTRUCTION ACTIVITIES AND SUBMITTAL REQUIREMENTS 

6.1 Construction Activities 

This section describes the construction activities and submittal requirements that shall be 
performed by the construction subcontractor during the ICDF construction. This CQA Plan only 
addresses selected activities of the Phase 2 portion of Cell 1 construction, which is planned for the 2002 
summer construction season. It is also applicable for the same activities associated with Cell 2 
construction to be completed at a later date. Phase 1 construction was completed under a separate CQA 
Plan at the end of the 2001 summer construction season that consisted of the site preparation activities 
listed below. 

0 

0 

0 

Approving work order 

Mobilizing construction equipment and personnel 

Submitting of vendor data submittals (VDS) 

Installing sediment and erosion control 

Constructing haul roads 

Mobilizing equipment for test pad 

Clearing, grubbing, and stripping 

Preparing stockpile area subgrade 

Excavating ICDF landfill Cell 1 

Constructing test pad 

Constructing evaporation ponds pad embankments 

Restoring site 

Demobilizing. 

In general, Phase 2 construction activities will consist of installing the secondary leachate detection - 

recovery system 
recovery system 
and evaporation 

(SLDRS), liner system, the leak detection recovery system (LDRS), the leak collection 
(LCRS), and operations layer and necessary equipment to complete the landfill Cell 1 
ponds for waste acceptance. Phase 2 of the Cell 1 construction will consist of the 

following activities: 

Remobilizing construction equipment and personnel 

VDSs 

Installing sediment and erosion control 
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Preparing soil bentonite material 

Fine grading of Cell 1 subgrade and sump construction 

Placing the geosynthetics for the tertiary liner 

Constructing the secondary leak detection recovery system 

Constructing the soil bentonite liner (SBL) 

Placing the geosynthetics for the secondary liner 

Constructing the primary leak detection recovery system 

Placing the geosynthetics for the primary liner 

Constructing the leachate collection recovery system 

Constructing the liner system for the evaporation ponds 

Constructing the operations layer 

Site restoration 

Demobilization. 

Similar activities will be performed during Cell 2 construction. This CQA Plan may be used for 
these same activities where appiopriate during Cell 2 construction. 

Prior to the start of construction activities, the CQA representatives shall review and become 
familiar with the RD/CWP, including all Construction Drawings and Technical Specifications. The CQA 
certifying officer should also be familiar with the most recent construction schedule so that adequate 
resources (ie., laboratory, field testing equipment, staff, and CQA forms) including contingencies 
(e.g., backup equipment, alternate laboratory, and alternate CQA staff) for CQA activities will be 
commensurate with the anticipated construction productivity and work schedule. All necessary measures 
should be taken to avoid delaying construction activities and the completion of the ICDF. 

6.2 Submittal Requirements 

The construction subcontractor will provide the submittals required by this section to the ICDF 
PM in accordance with INEEL Program Requirements Document (PRD) 5003, Vendor Data Control. 
Submittals will be provided far enough in advance of scheduled installation dates to provide time for 
reviews (allow 2 1 working days), possible revisions and resubmittals, and placing orders and securing 
delivery. Prior to submittal of vendor data, the construction subcontractor shall initiate INEEL’s project- 
specific Form 432.37, Subcontractor/Supplier Vendor Data Submittal Log, or approved equivalent, to 
identify, track, and status all required vendor data. The ICDF PM will respond to each required submittal 
with one of the following disposition codes: 

0 “A”-Related work may proceed 
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0 “B”-Related work may proceed only after comments have been incorporated or otherwise 
reconciled 

0 “C”-Related work shall not proceed and a revised vendor data transmittal and disposition form 
s ubmi tied 

0 “D’-No further action is required except for information only copies that m y  receive comments 
by the contractor and the construction subcontractor shall respond to these comments within 20 
calendar days. 

The submittals presented in Table 1-1 will be required. 

Table 1-1. Submittals required. 

Submittal Description Requirement 
Proposed panel 
layout drawings 

Subgrade surface 
acceptance 

GCL material 
certifications and 
test data 

Proposed layout drawings for each layer of geosynthetic clay 
liner (GCL) and geomembrane material. Geomembrane layout 
shall show panel configuration, general dimensions, and seam 
locations. GCL layout shall be more general showing panel 
orientation. 

Certification in writing that the surface on which the GCL or 
geomembrane will be installed is acceptable to the installer. A 
certificate of acceptance will be provided by the construction 
subcontractor to the CQA representative, who will then verify to 
the CQA certifying offtcer that the deployment surface has been 
accepted immediately prior to commencement of GCL or 
geomembrane installation in the area under consideration. 

Provide manufacturers’ QC test data for GCL material to be 
installed, including: 

Bentonite - suppliers’ name and location, brand name, lot 
number, dated quality control information from supplier, 
manufacturers’ test data verifying that bentonite meets 
manufacturers’ specifications. 

Geotextile - dated quality control information from supplier. 

GCL - manufacturers’ specification measured using appropriate 
test methods, written guarantee that GCL conforms to the 
Technical Specification requirements, and QA certificates for 
each 100,OOO square feet of GCL material including roll 
numbers, test methods, and test results verifying compliance with 
the Technical Specification requirements for GCL. 

Submitted by the 
construction 
subcontractor and 
approved by the CQA 
certifying officer prior to 
the installation of the 
respective GCL or 
geomembrane liner. 

Certificate signed by the 
installer and construction 
subcontractor prior to 
installation of GCL or 
geomembrane over the 
subgrade. 

Submitted by the 
construction 
subcontractor prior to 
installation of the GCL 
material and approved by 
the CQA certifying 
officer or CQA monitor. 
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Table 1-1. (continued). 

Submittal Description Requirement 
Geomembrane 
material 
certifications and 
test data 

Geotextile material 
certifications and 
test data 

Geocomposite 
material 
certifications and 
test data 

Polyethylene Pipe 
and Fittings 

Provide manufacturers’ QC test data for geomembrane material 
to be installed, including: 

Resin - suppliers’ name and location, brand name, lot number, 
dated quality control information from supplier, manufacturers’ 
test data verifying that resin meets manufacturers’ specifications. 

Geomembrane - percent (by weight) of components including 
polyethylene, carbon black, and other additives, manufacturers’ 
specification measured using appropriate test methods, written 
guarantee that geomembrane conforms to specification 
requirements, and QA certificates for each 50,000 square feet of 
geomembrane material including roll numbers, test methods, and 
test results verifying compliance with the technical specification 
requirements for geomembrane. 

Provide manufacturers’ QC test data for geotextile material to be 
installed, including: 

Geotextile - manufacturers’ specification measured using 
appropriate test methods, written guarantee that geotextile 
conforms to specification requirements, certification that 
manufacturer continuously inspected geotextile for preserice of 
needles and found it to be needle-free, and QA certificates for 
each 100,OOO square feet of geotextile material including roll 
numbers, test methods, and test results verifying compliance with 
the technical specification requirements for geotextile. 

Provide manufacturers’ QC test data for geocomposite material 
to be installed, including: 

Geocomposite - manufacturers’ specificatiori measured using 
appropriate test methods, written guarantee that geocomposite 
conforms to specification requirements, manufacturers’ QC test 
data for the geotextile component as specified above for 
geotextile, and QA certificates for each 100,000 square feet of 
geocomposite material and geonet component including roll 
numbers, test methods, and test results verifying compliance with 
the technical specification requirements for geocomposite and 
geonet. 

Provide manufacturers’ QC test data for piping and fittings that 
will be installed on the landfill and evaporation pond floors and 
slopes. 

Submitted by the 
construction 
subcontractor prior to 
installation of the 
geomembrane material 
and approved by the 
CQA certifying officer or 
CQA monitor. 

Submitted by the 
construction 
subcontractor prior to 
installation of the 
geotextile material and 
approved by the CQA 
certifying officer or CQA 
monitor. 

Submitted by the 
construction 
subcontractor prior to 
installation of the 
geocomposite material 
and approved by the 
CQA certifying officer or 
CQA monitor. 

Submitted by the 
construction 
subcontractor prior to 
installation of the pipe. 

The CQA monitor shall be responsible for examining the test results included in each material 
certification and test data submittal and reporting any deviations from the Technical Specifications and 
Drawings to the ICDF project engineer. If the construction subcontractor cannot provide test results 
required by the Technical Specifications, the CQA monitor may perform or arrange to perform the tests. 
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SECTION II-SOILS CONSTRUCTION QUALITY 
ASSURANCE 

1. INTRODUCTION 

Section I1 of the CQA Plan addresses the soils components of the liner systems and specifies the 
soils CQA program to be implemented with regard to materials selection and evaluation, laboratory test 
requirements, field test requirements, and corrective action requirements. 
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2. FILL PLACEMENT AND COMPACTION 

The Technical Specifications will be followed for the stockpiling, placement, and compaction of 
earth fill, structural fill, and base soil. The CQA monitor will monitor the fill placement and compaction 
to verify and document the following: 

0 The soil being placed meets the Technical Specifications requirements for earth fill, structural fill, 
or base soil as determined by the test methods and frequencies specified within this CQA Plan 

0 The placement surface has been prepared as specified in the Technical Specifications 

0 The compacted lift thickness is in accordance with the requirements of the Technical Specifications 

0 The dry unit weight of the earth fill and structural fill meets specifications as determined by the test 
methods and frequencies described in Table 11-1 for earthfill and Table 11-2 for structural fill and 
base soil 

Material placed in permanent stockpiles meets the appropriate specifications for earth fill or 
structural fill. 

2.1 Construction Quality Assurance Evaluation 

The frequency of soils testing for CQA purposes will conform to the minimum frequencies 
presented in Table 11-1 for earth fill and Table 11-2 for structural fill and base soils. Material properties 
shall be determined from samples collected either immediately after placement or from stockpiles. 

Nuclear density meter test methods will be used for the field testing of the in situ dry unit weight of 
the in-place, compacted fill. All perforations in the fill will be backfilled and compacted in accordance 
with the Technical Specifications. 

Standard Count Calibrations will be conducted to monitor the aging of the nuclear density gauge 
sources in accordance with ASTM standards. A 3 ft x 3ft x 1.5ft concrete block will be used to check the 
density and moisture readings of the nuclear density gauges and correct for any drift in the readings. 
Oven moisture content tests will be conducted and compared to field moisture content results to 
determine a field correction factor for moisture. Standard count calibration and in situ moisture content 
tests shall be performed at the frequencies specified in Tables 11-1 and 11-2. Density and moisture 
readings on the concrete block shall be determined at a minimum of once a day or at the discretion of the 
CQA certifying officer. 

If an in-place density test result fails to meet specifications, a confirmatory test will be performed 
immediately adjacent to the failed test. If the confirmatory test meets or exceeds specifications, a second 
confirmatory test will be performed at a second location immediately next to the failed test. If the second 
confirmatory test also meets or exceeds specifications, the area will be declared as meeting project 
specifications and the confirmatory tests will be reported. In the event that either confirmatory test fails to 
meet specifications, a CQA representative will determine the extent and nature of the defect by 
observations andor additional testing as necessary to identify the limits of the area that does not meet 
project specifications. 

If a defective area is discovered in the fill, a CQA representative will determine the extent and 
nature of the defect. If the defect is indicated by an unsatisfactory test result, the CQA representative will 
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determine the extent of the defective area by additional tests, observations, a review of records, or other 
means that the CQA representative deems appropriate. If the defect is related to adverse site conditions, 
such as excessively wet soils or surface desiccation, the CQA representative will define the limits and 
nature of the defect by testing or observation. After the extent and nature of a defect is determined and has 
been remedied by the construction subcontractor, the CQA representative will verify that the deficiency is 
corrected by retesting repaired areas before any additional work is performed by the construction 
subcontractor in the area of the deficiency. All confirmatory tests, failing tests, and retests shall be 
recorded in the CQA representative’s field book or compaction testing form. The approximate location 
and elevation of each test shall be recorded based on a predefined grid system or survey. 
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3. PREPARED SUBGRADE 

The CQA representative will verify and document that the prepared subgrade is constructed to the 
elevations and grades shown in the Construction Drawings, with subgrade meeting the requirements of 
the Technical Specifications as determined by the test methods and frequencies specified within this CQA 
Plan. 

Upon completion of the excavation of the landfill and evaporation ponds, the CQA monitor will 
perform the following tasks: 

Inspect the subgrade on the side slopes and base of the landfill or evaporation ponds and note areas 
of weak or excessively weathered subgrade materials. 

Observe the proof rolling of the base of the landfill or evaporation ponds and note areas that exhibit 
excessive rutting, heaving, or softening. 

Observe that the surface of the subgrade is free of debris, wet and soft areas, ponded water, 
vegetation, mud, ice, or frozen material. 

Verify that a survey has been conducted to verify that the subgrade grades and elevations conform 
to the Construction Drawings. 

Verify that the prepared subgrade material meets the requirements of the Technical Specifications 
as determined by the CQA testing methods and frequency in Table 11-2. 

Verify that perforations in the prepared subgrade at testing and sampling locations are plugged or 
backfilled so that the prepared subgrade meets the Technical Specifications. 

Document the location and volume of the unsuitable material removed from the prepared subgrade 
and report any non conformance with the Technical Specifications in accordance with the non- 
conformance reporting procedures described in Section VIII. 

Unsuitable material found in the prepared subgrade will be removed and replaced in accordance 
with the Technical Specifications. A CQA representative will observe any excavation and backfilling 
operations. 

3.1 Layer Completion Certification 

The construction subcontractor will be required to notify the CQA representative when an area of 
prepared subgrade is complete prior to constructing the overlying layer. The CQA certifying engineer 
shall provide a certificate of layer completion to the construction subcontractor and the ICDF project 
engineer, certifying that the area is complete prior to placement of subsequent overlying material. The 
CQA certifying engineer shall provide a certificate of layer completion to the construction subcontractor 
and the ICDF project engineer after placement of subsequent overlying material only if the construction 
subcontractor and the ICDF project engineer agree to proceed with the overlying material prior to CQA 
certification. 
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4. SOIL BENTONITE LINER AND TEST PADS 

The SBL is composed of a preselected base soil and bentonite material admix and is herein referred 
to as the SBL. An SBL test pad was constructed during Phase 1 construction to determine the specific 
construction methods and CQA testing procedures for the SBL in the ICDF landfill. Since the Phase 1 test 
pad was constructed prior to excavating the ICDF Cell 1, it was constructed on a level surface. Two test 
pads are proposed for Phase 2 that will include both horizontal and sloped test pads. The horizontal test 
pad will be performed to c o n f m  results of the Phase 1 test pad and to verify hydraulic conductivity of 
the SBL in the upper 18 in. The sloped test pad will be constructed on a sloping surface during Phase 2 to 
verify that compaction methods determined during the horizontal test pad will be adequate for the side 
slopes of the landfill. The results of the Phase 1 test pad are provided in the Test Pad Post-Construction 
Report (EDF-2899) and have been incorporated in the Technical Specifications and this CQA Plan. If 
necessary, the .Technical Specifications and/or CQA Plan may be modified based on the results of the 
Phase 2 test pad in accordance with construction interface procedures. 

4.1 Test Pads 

A test pad shall be constructed by the construction subcontractor to determine acceptable 
placement and compaction methods to produce a low permeable SBL on a horizontal surface and on a 
3H: 1V side slope that satisfies the performance requirements of the Technical Specifications. 

4.1.1 Construction Quality Assurance Evaluation 

4.1.1.1 Preprocessing 

The CQA representative shall monitor and verify that the preprocessing methods are performed in. 
accordance with the SBL described in this CQA Plan and the Technical Specifications. 

4.1. 1 .2 Placement 

During test pad construction, the CQA representative shall continuously observe and document the 
construction of the test pad photographing its construction. 

In order that the test pad shall accurately represent the performance of the full-scale facility, the 
guidelines below shall be followed: 

Construction of the test pad shall use the same soil material, design specifications, equipment, and 
procedures as proposed for the full-scale facility. 

0 The test pad length, width, and depth shall be as required by the Technical Specifications. 

0 The number of lifts used to construct the test pad shall be as required by the Technical 
Specifications. 

The test pad shall be constructed to allow determination of the relationship among density, 
moisture content, and method of compaction. Field variables can affect this relationship and must be 
carefully measured and controlled, both in the test pad and during construction of the full-scale liner. At a 
minimum, the following shall be observed and documented. 

0 Test pad configuration and dimensions 
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0 Compaction equipment type, configuration, and weight 

0 Number of passes and speed of the compaction equipment 

0 Speed of the compaction equipment traveling over the liner 

0 TJncompacted and compacted lift thickness 

Weather conditions, including ambient temperature, humidity, wind speed and direction, and 
precipitation. 

The CQA representative shall provide the necessary surveying and/or reference grid points for 
adequately and expeditiously determining the elevation and dimensions of the test pad including each lane 
at every lift. 

The CQA representative shall be responsible for all testing, surveying, and documentation 
necessary to verify that the test pad performs in accordance with the Technical Specifications and that the 
methods, equipment, and materials used can achieve the same results or better during full-scale 
construction. 

Testing methods and frequencies shall be as indicated in Table 11-3. Additional tests may be 
conducted at the direction of the CQA certifying officer. All tests shall be conducted in accordance with 
the methods and procedures specified in Table 11-3. The CQA certifying officer shall compare the results 
of the test pad constructed on the level surface with the results of the test pad on the side slopes. The CQA 
certifying officer shall recommend changes to compaction methods, if necessary, to the ICDF project 
engineer. 

4.2 Soil Bentonite Liner 

The CQA team will verify and document that the SBL is placed to the elevations, grades, and 
thicknesses shown in the Construction Drawings, with bentonite-amended material meeting the 
requirements of the Technical Specifications as determined by the test methods and frequencies specified 
within this CQA Plan. 

4.2.1 Construction Quality Assurance Evaluation 

Extensive CQA testing, observation, and data collected during the SBL test pads is required for the 
SBL. CQA testing will be performed during preprocessing and placement of the SBL. The CQA team 
will conduct the preprocessing and placement tests specified in Table 11-4. The maximum allowable 
percentage of failing tests is specified in Table 11-5. 

4.2.1.1 
verify and document the following: 

Preprocessing. Prior to amending the base soil with bentonite, a CQA representative will 

0 Equipment and methods are the same or equivalent as determined from the test pad studies. 

0 All submittals have been reviewed and approved. 

0 The base soil borrow source area has been approved by the design engineer, ICDF PM, or ICDF 
project engineer. 
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The mixing area is suitable for amending bentonite with base soils. 

The base soil does not contain clods with dimensions in excess of those required by the Technical 
Specifications. 

Lift thickness is less than or equal to the mixing depth of the mixing equipment. 

During preprocessing, the CQA Representative will verify and document the following: 

The bentonite is in conformance with the Technical Specifications. 

Close observation of the base soil excavation and preprocessing with earthmoving equipment is 
performed by the field inspector. 

The preprocessed SBL material meets the requirements of the Technical Specifications as 
determined by the CQA testing methods and frequency in Table 11-4. 

The moisture content and consistency of base soil allows bentonite to be mixed uniformly. 

Bentonite amendments are mixed uniformly with the base soil. 

The bentonite is mixed with the base soil during dry weather conditions. 

The preprocessed SBL material is stored, protected, and allowed to cure in accordance with the 
conditions and minimum requirements of the Technical Specifications. 

The bentonite is mixed at the required application rate and thickness established by the 
Specifications as determined by the CQA testing methods and frequency in Table II-4. 

The CQA representative will document the properties of the preprocessed soil bentonite material as 
determined by the test methods and frequency prescribed by this CQA Plan and will report any non 
conformance with the Technical Specifications. 

The CQA representative will observe preprocessing activities including base soil excavation, 
bentonite blending, and moisture conditioning. Test methods for verifying the bentonite application rate 
developed during the test pad construction will be used to determine the quantity of bentonite added to the 
base soils. 

The CQA representative will monitor the excavation of base soil from the approved borrow source. 
Deleterious base soil or base soil not meeting the Technical Specifications shall be identified and reported 
to the CQA Certifying Officer and not allowed in the preprocessing area. 

CQA tests will be performed on the raw bentonite used in the SBL to verify conformance to the 
Technical Specifications. The CQA representative will collect samples of raw bentonite delivered to the 
site for testing. The CQA laboratory technician will conduct liquid limit, free swell, and grain size tests of 
the bentonite in accordance with Table 11-4. If the test results of a sample fail to meet specifications, a 
confirmatory test will be performed immediately subsequent to the failed test. If the confirmatory test 
meets or exceeds specifications, a second confirmatory test will be performed from the same bentonite 
load. If the second confirmatory test also meets or exceeds specifications, the bentonite load will be 
declared as meeting project specifications and the confirmatory tests will be reported. In the event that 
either confirmatory test fails to meet specifications, the load will be rejected and removed from the site. 
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Test methods for verifying the bentonite application rate developed during the test pad construction 
will be used to determine the quantity of bentonite added to the base soils. The CQA representative will 
observe mixing and test the bentonite-amended soil prior to placing it in the ICDF landfill. CQA tests 
listed in Table 11-4 that do not have acceptance criteria specified in the Technical Specifications will be 
performed for information purposes. 

4.2.7.2 Placement 

Prior to the placement of the SBL, the CQA representative will verify and document the following: 

The Phase 2 test pad has been constructed with the proposed liner material and production scale 
equipment to confirm compaction procedures on a 3H: 1V slope. In addition, field testing shall be 
completed on the test pad to confirm SBL placement specifications will be achieved on the sloped 
portions of the ICDF landfill. 

All or an approved portion of the excavation are complete, and that a survey has been conducted to 
verify that the subgrade grades and elevations conform to the Construction Drawings. 

The prepared subgrade meets specifications as determined by the test requirements of this CQA 
Plan. 

The surface of the subgrade is free of debris, wet and soft areas, ponded water, vegetation, mud, 
ice, or frozen material. 

If frozen subgrade material is encountered, it is removed and replaced in accordance with the 
Technical Specifications. 

The SBL material is free of roots, stumps, vegetation, or any other type of deleterious material that 
may impact the performance of the placed SBL. 

The SBL material does not contain stones with dimensions in excess of those required by the 
Technical Specifications. 

The SBL material meets or exceeds the requirements of the Technical Specifications as determined 
by the CQA testing methods and frequency in Table II-4. 

The moisture content of the SBL material is uniform. 

During placement and compaction of the SBL, the CQA Team will verify and document the 
following : 

Close observation of the placement and compaction of SBL material with earthmoving equipment 
is performed by the field inspectors. 

The SBL material meets the requirements of the Technical Specifications as determined by the 
CQA testing methods and frequency in Table 11-4 and maximum allowable failure rates in 
Table II-5. 

The SBL is placed in accordance with the conditions and minimum requirements of the Technical 
Specifications. 
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Each lift is compacted to the required thickness and minimum dry unit weight within the range of 
moisture contents established by the Technical Specifications as determined by the CQA testing 
methods and frequency in Table 11-4. 

Shelby tube samples are collected for laboratory permeability testing at the frequency specified in 
Table 11-4. 

Perforations in the SBL at testing and sampling locations are repaired in accordance with the 
Technical Specifications. 

The SBL is maintained until it is covered by the geomembrane liner in accordance with the 
Technical Specifications. 

In areas of inaccessibility by the Cat 285 compactor, in areas of nonstandard SBL placement, 
and/or in areas of different compaction methods, more frequent testing shall be performed due to 
thinner lift thicknesses to achieve equivalent compactive effort. Each lift, no matter how thin, will 
be tested for density and moisture in accordance with Table II-4. 

The CQA representative will document the properties of the SBL as determined by the test 
methods and frequency prescribed by this CQA Plan and will report any non conformance in accordance 
with the non conformance reporting described in Section VIII. 

The CQA representatives will collect samples immediately after a loose lift of SBL materials has 
been placed for property tests prior to compaction. Once compacted, nuclear density meter test methods 
will be used for testing the in situ compacted dry unit weight and moisture content of the SBL. Standard 
Count Calibration and moisture content tests will be used to calibrate the reading of the nuclear density 
meter and, in cases of uncertainty, with the nuclear density meter readings. Standard Count Calibration 
and in situ moisture content tests using the oven dry method shall be performed at the frequencies 
specified in Table 11-3. The results of the oven dry moisture content tests shall be compared with the field 
moisture content results to determine a field moisture correction factor. The CQA representative shall 
adjust the field moisture correction factor as test data is collected (Le., moving average). The CQA 
representative will collect Shelby tube samples of the SBL for laboratory permeability tests as specified in 
Table II-4. 

If in-place density test results fail to meet specifications, a confirmatory test will be performed 
immediately adjacent to (within 3 ft of) the failed test. If the confirmatory test meets or exceeds 
specifications, a second confirmatory test will be performed at a second location immediately next to 
(within 3 ft of) the failed test. If the second confirmatory test also meets or exceeds specifications, the 
area will be declared as meeting project specifications and the confirmatory tests will be reported. In the 
event that either confirmatory test fails to meet specifications, additional testing will be performed to 
identify the limits of the area that does not meet project specifications. All confirmatory tests, failing 
tests, and retests shall be recorded in the CQA representative’s field book or compaction testing form. The 
approximate location and elevation of each test shall be recorded based on a predefined grid system or 
survey. 

Rapid laboratory permeability tests such as the constant volume tests should be used when possible 
to determine permeability. Once the sample has achieved the specified permeability, the test result will be 
reported immediately to the CQA certifying engineer. The number of failing tests shall be less than the 
maximum percentage of failing tests specified in Table 11-5. The maximum percentage of failing tests are 
anticipated to cover mistakes, math errors, or other unknown circumstances that are not discovered until 
after the layer is covered with the succeeding layer(s). 
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If a defective area is discovered in the SBL other than a failed in-place density test, the CQA 
representative will determine the extent and nature of the defect. If the defect is indicated by an 
unsatisfactory test result, the CQA representative will determine the extent of the defective area by 
additional tests, observations, a review of records, or other means that the CQA representative deems 
appropriate. If the defect is related to adverse site conditions, such as excessively wet soils or surface 
desiccation, the CQA representative will define the limits and nature of the defect by testing or 
observation. After the extent and nature of a defect is determined and has been remedied by the 
construction subcontractor, the CQA representative will verify that the deficiency is corrected by retesting 
repaired areas before any additional work is performed by the construction subcontractor in the area of the 
deficiency. 

The testing frequency during the SBL construction may be increased or modified at the discretion 
of the CQA certifying engineer when visual observations of construction performance indicate potential 
problems or when field experience with the proposed SBL material have been obtained. 

During construction, the frequency of testing may be increased by the CQA representative during 
adverse weather conditions, if equipment breaks down, at the start and finish of grading, if the material 
fails to meet the requirements of the Technical Specifications, or the extent of the work area is reduced. 

The construction subcontractor will repair all perforations in the SBL resulting from sampling and 
other CQA activities in accordance with the Technical Specifications. These perforations shall be 
identified to the construction subcontractor by the CQA representative. All repairs shall be inspected by 
the CQA representative. 

The construction subcontractor will be required to use all means necessary to protect all prior work, 
as well as all materials and completed work of other sections. In the event of damage, the construction 
subcontractor will be required to immediately make all repairs and replacements necessary. The CQA 
representative will verify and document that all damages are repaired. 

4.2.2 Layer Completion Certification 

The construction subcontractor will be required to notify the CQA representative when an area of 
SBL is complete prior to constructing the overlying layer. The CQA certifying engineer shall provide a 
certificate of layer completion to the construction subcontractor and the ICDF project engineer certifying 
that the area is complete prior to placement of subsequent overlying material. The CQA certifying 
engineer shall provide a certificate of layer completion to the construction subcontractor and the ICDF 
project engineer after placement of subsequent overlying material only if the construction subcontractor 
and the ICDF project engineer agree to proceed with the overlying material prior to CQA certification. 

The CQA certifying engineer shall ensure all CQA tests are complete and that all defective areas 
have been repaired and retested in accordance with this CQA Plan and the Technical Specifications. The 
certificate of layer completion will indicate that the SBL meets the low permeability requirement based 
on laboratory tests and the thickness of the SBL meets the minimum requirement specified in the 
Technical Specifications. 
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5. GRAVEL AND SAND 

5.1 Conformance Evaluation 

The test methods and frequency for CQA conformance testing of the LCRS, LDRS, and SLDRS 
gravels and sand are specified in Table 11-6. 

If the material fails to meet the requirements of the Technical Specifications, the CQA 
representative will perform sufficient sampling and testing to identify the extent of the non conforming 
material. Non conforming material will be removed from the site. 

5.2 Placement and Compaction 

The CQA representative will verify and document that the gravel or sand is constructed to the 
elevations, grades, and thicknesses shown in the Construction Drawings, with material meeting the 
requirements of the Technical Specifications as determined by the test methods and frequencies specified 
within this CQA Plan. 

Prior to the placement of the gravel or sand, the CQA representative will verify and document that: 

The underlying geosynthetic layers are free of holes, tears, excessive wrinkles, or foreign objects. 

All work on underlying layers is complete and accepted by the CQA certifying officer. 

During placement and compaction of the gravel or sand, the CQA representative will verify and 
document the following: 

Gravel or sand material satisfies the requirements of the Technical Specifications as determined by 
the testing prescribed within the CQA Plan. 

Gravel material is non-angular and free of material that could damage the underlying liner 
materials. 

Gravel material is spread during cooler portions of the day, unless otherwise approved by the CQA 
certifying officer. 

Spreading and hauling equipment and operations are in compliance with material thickness and 
operations requirements given in the Technical Specifications. 

If excessive wrinkles begin to develop in the underlying geosynthetics during gravel or sand 
placement or spreading, the wrinkles are worked out prior to continued placement operations. 

The gravel or sand is placed in a manner that will not damage underlying geosynthetics, will 
minimize slippage of geosynthetic layers and will not provide excess tensile stress on the 
geosynthetics, in accordance with the Technical Specifications. 

Close observation of the placement and compaction of gravel or sand with earth moving equipment 
is performed. 
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5.3 Construction Quality Assurance Evaluation 

No density tests will be conducted on the gravel or sand. If the CQA representative suspects 
damage to pipes or underlying geosynthetic, the construction subcontractor will be required to expose the 
potentially damaged materials and repair any observed damage. 

5.4 Layer Completion Certification 

The construction subcontractor will be required to notify the CQA representative when an area of 
the LCRS gravel is complete prior to constructing the overlying layer. The CQA certifying officer shall 
provide a certificate of layer completion to the construction subcontractor and the ICDF project engineer 
certifying that the area is complete prior to placement of subsequent overlying material. The CQA 
certifying engineer shall provide a certificate of layer completion to the construction subcontractor and 
the ICDF project engineer after placement of subsequent overlying material only if the construction 
subcontractor and the ICDF project engineer agree to proceed with the overlying material prior to CQA 
certification. 
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6. OPERATIONS LAYER 

The CQA representative will verify and document that the operations layer is constructed to the 
elevations, grades, and thicknesses shown in the Construction Drawings, with material meeting the 
requirements of the Technical Specifications as determined by the test methods and frequencies specified 
within this CQA Plan. 

Prior to the placement of the operations layer, the CQA representative will verify and document the 
following: 

The underlying geosynthetic layer is free of holes, tears, excessive wrinkles, or foreign objects. 

All work on underlying layers is complete and accepted by the CQA certifying officer. 

During placement of the operations layer, the CQA representative will verify and document that: 

The soil is suitable and satisfies the requirements of the Technical Specifications as determined by 
the test methods and frequencies prescribed in Table 11-7. 

The operations soil is placed in accordance with the Technical Specifications and Construction 
Drawings. 

The lift thicknesses and total thickness of the operations layer agree with the requirements of the 
Construction Drawings. 

If excessive wrinkles begin to develop in the underlying geosynthetics during material placemerit 
or spreading, the wrinkles are worked out prior to continued placement operations. 

The operations layer is placed in a manner that will not damage underlying geosynthetics, will 
minimize slippage of geosynthetic layers, and will not provide excess tensile stress on the 
geosynthetics, in accordance with the Technical Specifications. 

Spreading and hauling equipment and operations are in compliance with material thickness and 
operations requirements given in the Technical Specifications. 

The operations layer is placed on the side slopes to the limits shown in the Construction Drawings. 

No operations layer material is placed or compacted during periods of unfavorable weather 
conditions, such as after heavy rains or snow, in accordance with requirements given in the 
Technical Specifications. 

6.1 Conformance Evaluation 

The test methods and frequencies for CQA conformance testing for the operations layer are 
specified in Table 11-7. 

If damage to underlying geosynthetics is suspected, the CQA representative will require that the 
overlying operations layer material be removed to expose the geosynthetics. 
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The construction subcontractor will be required to use all means necessary to protect all prior work, 
as well as all materials and completed work of other sections. In the event of damage, the construction 
subcontractor will be required to immediately make all repairs and replacements necessary. The CQA 
representative will verify and document that all damages are repaired. 
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7. SOIL SURVEYING 

A survey shall be performed by or under the direction of a professional land surveyor registered in 
the State of Idaho. The surveyor shall independently survey the elevations and grades of the soil layers 
including, but not limited to, those listed below: 

Landfill 

Top of prepared subgrade 

Top of SLDRS sand 

Top of LCRS gravel 

Top of SBL 

Top of operations layer. 

Evaporation Pond 

Top of prepared subgrade 

Top of base soil 

Top of LDRS gravel 

Top of operations layer. 

Surveys will be performed on the base and side slopes of the landfill, to confirm that the grades and 
elevations in the field agree with those shown in the Con&uction Drawings and minimum acceptable 
tolerances required in the Technical Specifications. The surveys will be performed in accordance with the 
requirements described in Section VIII. The results of the survey conducted by the surveyor will be 
compiled in a report signed by the surveyor and the CQA certifying officer. 

The surveyor will be required to survey each soil layer of the liner system for the ICDF landfill and 
evaporation ponds in accordance with the requirements of this CQA Plan. A Record Drawing will be 
submitted to the CQA certifying officer by the surveyor before the placement of the next liner system 
layer. The surveys will be conducted at a 50-ft grid across the entire area of the survey. The survey shall 
include, but not be limited to, the following features of the landfill and evaporation ponds: 

e Toeofslope 

Crest of slope 

Grade breaks 

Anchor trench 

SLDRS, LDRS, and LCRS sumps. 
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Table 11-1. Minimum frequency of testing for CQA evaluation of earthfill. 

Test Frequency Standard Test Method 
Material Properties 
Standard proctor or maximuni 
index density for free-draining 
soil 

Sieve analysis 1 per 20,000 yd3 ASTM D422 

Atterberg limits 1 per 20,000 yd3 ASTM D43 18 

1 per 20,000 yd3 
(minimum 1 per source or soil type) 

ASTM 698 or ASTM 4253 

(minimum 1 per source or soil type) 

(minimum 1 per source or soil type) 

Placement 
In-place wet unit weight 

In-place moisture content 

1 per 10,OOO yd2 lift 

1 per 10,000 yd2 

ASTM D2922 

ASTM D3017 

Standard count calibration 1 per day of fill placement ASTM D3017D2922 

Oven moisture contents 
(in situ moisture content) 

1 per day of fill placement ASTM D22 16 

Concrete block calibration 1 per day of fill placement ASTM D3017D2922 

-- Table 11-2. Minimum frequency of testing for CQA evaluation of structural fill and base soil. 

Test Frequency Standard Test Method 
Material Properties 
Modified proctor 

Sieve analysis 

Atterberg limits 

Placement 
in situ moisture content 

1 per 5,000 yd3 (minimum 1 per source or soil 

1 per 5,000 yd3 (minimum 1 per source or soil 

1 per 5,000 yd3 (minimum 1 per source or soil 

ASTM D 1557 
type) 

type) 

type) 

ASTM D422 

ASTM D43 18 

1 per 10,000 ft2 per lift ASTM D3017 

in situ dry unit weight 

Standard count calibration 

I per 10,000 ft2 per lift 

1 per day of fill placement 

ASTM D2922 

ASTM D3017D2922 

Concrete block calibration 

Oven moisture contents 
(in situ moisture content) 

1 per day of fill placement 

1 per day of fill placement 

ASTM D3017D2922 

ASTM D22 16 

Table 11-3. Test pad testing methods and minimum frequency. 

Test Frequency Standard Test Method 
Material Property 
Modified proctor 

Atterberg limits 

4 per each soil type per test pad 

4 per each soil type per test pad 

ASTM D1557 

ASTM D43 18 
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Table 11-3. (continued). 

Test Frequency Standard Test Method 

Natural moisture content 

Particle size distribution 

Standard Proctor 

In Place 
Bentonite volume measurement 

Maximum clod size 

In-place moisture content 

In-place wet unit weight 

Shelby tube samples (laboratory 
permeability) 

Boutwell permeameter test 

Calibration and Check 
Standard count calibration 

Concrete block calibration 

Oven moisture contents 

(in situ moisture content) 

In-place wet unit weight 

4 per each soil type per test pad 

4 per each soil type per test pad 

2 per each soil type per test pad 

3 per each soil type per test pad 

Continuous monitoring not applicable 

4 per lift 

4 per lift 

1 per lift 

5 for the horizontal test pad only 

1 per day of fill placement 

1 per day of fill placement 

1 per lift 

1 per lift 

ASTM D22 16 
ASTM D422 
ASTM D698 

Measure bentonite on 
tarpaulin or drop cloth at the 
mixing pad (procedure to be 

determined in the field) 

ASTM D3017 

ASTM D2922 
ASTM D1587/ASTM 

D5084"b 
ASTM D6391, first stage 

only 

ASTM D3017/D2922 
ASTM D3017D2922 

ASTM D22 16 

ASTM D1556, D2167, or 
D2937 

a. 
b. 

The effective confining stress shall be 5 psi. 
Rapid tests (Method F) should be used with results reports immediately once the specified permeability is 
reached. 

Table 11-4. Minimum frequency of testing for CQA evaluation of SBL. 

Test Freauencv Standard Test Method 

Bentonite 
Dry fineness 

High swelling 

Colloid content 

Preprocessing 
Base soil excavation 

Atterberg Limits 

Bentonite application 

Bentonite app!ication rate 

Clod size 

1 per lot 

1 per lot 

1 per lot 

Continuous 

1 per working day of hauling base material or per 
material colorkonsistency change 

Continuous 

1 per 2,500 ft2 per lift 

1 per 2,500 ft2 per lift 

Technical specification" 

Technical Specification 

Technical Specification 

Observation 

ASTM D43 18 

Observation 

Field Measurementb 

Observation 
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Table 11-4. (continued). 

Test Frequency Standard Test Method 
Curing' 1 per 12 hours Observation 

Pre-Compaction 
Lift thicknessd 1 per 2,500 ft2 per lift Field Measurement 

Percent fines 1 per 1,OOO yd3 ASTM D 1 140 
(minimum of 1 per day of placement) 

1 per 1,OOO yd3 with a minimum of 1 per day of 
placement 

Percent gravel ASTM D422 

Atterberg limits 1 per 1,OOO yd3 ASTM D43 18 
(minimum of 1 per day of placement) 

Placement Continuous Observation 

Post Compaction 
Rapid moisture content 5 per acre per lift ASTM D3017 
Rapid dry unit weight ASTM D2922 5 per acre per lift 

Oven moisture content 

Standard count calibration 

1 per 10 rapid moisture content 

1 per day of pla, rement 

ASTM D22 16 
ASTM D2922/ASTM D3017 

Concrete block calibration 1 per day of fill placement 

Shelby tube samples (laboratory 
permeability) 

1 per acre per lift 

ASTM D3017D292" 
ASTM D 15 87/ 
ASTM D5084e.f 

Number of passesg Observe 1 per acre per lift Observation 

Construction oversight Continuous 0bservat.ion 

a. 
b. 

The test method is described in the technical specification. 
The test method for determining the application rate of bentonite shall be the site-specific method selected for the test pad 
construction during Phase 1. 
Curing is stockpiling the SBL material for 12 hours to allow the bentonite to hydrate. 
A loose lift thickness is such that the compacted thickness is 6 in. or less. 
The effective confining stress shall be 5 psi. 
Rapid tests (Method F) should be used with results reported immediately once the specified permeability is reached. 
A single pass is defined as forward and back. 

c. 
d. 
e. 
f. 

g. 

Table 11-5. Maximum percentage of failed tests for CQA evaluation of soil bentonite liner. 

Test Maximum percentage 
Percent gravel 

Clod size 

Rapid moisture content 

Rapid dry unit weight 

5% not concentrated in one lift or one area 

10% not concentrated in one lift or one area 

3% not concentrated in one lift or one area, and no water content less than 2% or 
more than 3% of the specified value 

3% not concentrated in one lift or one area, and no dry unit weight less than 5 pcf 
below the specified value 
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Table 11-5. (continued). 

Test Maximum percentage 

Shelby tube samples (laboratory 5% not concentrated in one lift or one area 
permeability) 

Table 11-6. Minimum frequency of testing for CQA evaluation of gravel and sand. 

Test Frequency Standard Test Method 

Pre-Placement 
Sieve analysis 1 per 2,500 yd3 ASTM D422 

Table 11-7. Minimum frequency of testing for CQA evaluation of operations layer. 

Test Frequency Standard Test Method 

Pre-Placement 
Sieve analysis 1 per 5,000 yd3 placed (minimum 1 per source) ASTM D422 

Table 11-8. Minimum frequency of testing for CQA evaluation of prepared subgrade. 

Test Frequency Standard Test Method - 

Material Propertiesa 
Standard proctor or maximum 
index density for free-draining 
soil 

Sieve analysis 1 per 250,000 ft2 ASTM D422 

Atterberg limits 1 per 250,000 ft2 ASTM D43 18 

In Placeb 
In-place wet unit weight 

In-place moisture content 

1 per 250,000 ft2 
(minimum 1 per source or soil type) 

ASTM 698 or ASTM 4253 

(minimum 1 per source or soil type) 

(minimum 1 per source or soil type) 

1 per 10,000 ft2 

1 per 10,oOo ft2 

ASTM D2922 

ASTM D3017 

ASTM D3017/D2922 

ASTM D3017D2922 

Standard count calibration 

Concrete block calibration 

Over moisture content 
(in situ moisture content) 

a. Prior to final grading. 
b. After final grading. 

1 per day when in place tests are performed 

1 per day when in place tests are performed 

1 per day when in place tests are performed 
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Section Ill-Geosynthetic Clay Liner Construction 
Quality Assurance 

1. GEOSYNTHETIC CLAY LINER MANUFACTURE AND DELIVERY 

1.1 Labeling 

The CQA representative will verify and document that the GCL manufacturer has labeled each roll 
of GCL and includes the information required by the Technical Specifications. 

The CQA representative will examine GCL rolls upon delivery and deviation from the above 
requirements will be reported to the CQA certifying officer prior to installation of the GCL. 

1.2 Transportation and Handling 

The CQA representative will observe and document that the type of GCL handling equipment used 
by the installer minimizes damage to the material. 

Upon delivery at the site, the CQA representative conducts a visual inspection of all rolls for 
defects and for damage. This examination will be conducted without unrolling rolls unless visible defects 
or damages are found. The CQA representative will indicate to the CQA certifying officer: 

0 Any rolls that should be unrolled to allow for their inspection 

Any rolls, or portions thereof, that should be rejected and removed from the site because they have 
severe flaws 

0 Any rolls that include minor repairable flaws. 

1.3 Storage 

The CQA representative will verify and document that storage of the GCL is in accordance with 
the Technical Specifications. 

1.4 Inventory 

All geosynthetic materials that arrive on-site will be inventoried in accordance with INEEL PRD) 
5008 and this CQA Plan. The inventory shall include the specific roll numbers delivered with each 
shipment. The inventory will be compared to the QC testirfg information supplied by the manufacturer to 
ensure that the material tested is the same material that was delivered to the site. Material for which QC 
testing data has been supplied will be sampled for conformance testing. Conformance samples may be 
obtained by the CQA representative at the manufacturing plant or taken upon delivery of the material to 
the site by a CQA representative. 

In addition to the requirements in PRD-5008, as shipments arrive at the site, a CQA representative 
will monitor the unloading operations and will inventory the material. Rolls selected for conformance 
testing should be set aside for sampling as soon as possible. 

The CQA representative shall record the information listed below, at a minimum, for each roll. 
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e 

e 

e 

e 

e 

e 

e 

e 

e 

e 

e 

e 

e 

e 

Manufacturer-Indicate the manufacturer of the material that is being inventoried, which may not 
be the same as the installer. 

Date of Inventory-Date that the material was inventoried. 

Date of Delivery-Enter date when the truck arrived on-site, if known. 

Truck Type-Indicate type of truck used for shipping geosynthetics (flatbed [covered or 
uncovered], box trailer, etc.). 

Bill-of-Lading No.-If the bill-of-lading is available, indicate number and date (also attach copy to 
inventory form). 

CQA Representative-Indicate name of CQA representative performing inventory. 

Unloading Equipment-Indicate the type and model number of the equipment unloading the 
geosynthetic material. Also note any special attachments that are used to unload the material 
(stinger, straps, forks, etc.). 

Weather Conditions-Describe the weather conditions, including temperature, wind, cloud cover, 
and precipitation, during unloading and conformance sampling operation. 

Material Type-Indicate type of geosynthetic material. 

Roll Number-Indicate each roll number that is indicated on the roll. The roll numbers contain a 
variety of information regarding the material and the manufacturing process. 

Lot Number-Lot number. 

Roll (L x W)-Indicate the roll width as indicated on the roll label. If two materials are bonded 
together (i.e., geonedgeotextile), obtain measurements for both materials. 

Area (sq. ft)-Indicate the total square footage of the roll. 

Damage Remarks-Document any visible damage to the roll. If possible, indicate if damage was 
present prior to unloading or if it occurred during unloading. 

The CQA representative will be responsible for affixing yellow “Quality Hold for Lnspection” 
(INEEL form 416.23) tags provided by BBWI to each roll immediately after the material is delivered to 
the site. After the inventory has been completed and the conformance test results have been reviewed, the 
CQA representative shall remove the yellow “Quality Hold for Inspection” Tag and attach one of the 
following INEEL tags as appropriate: 

e Green tag-Quality Accepted (INEEL form 416.22) 

e Green tagkicker-Acceptance (INEEL form 432.69/69A) 

e Red tag-Non conformance (INEEL form 230.3) 

e Red tag--Conditional use (INEEL form 230.4) 
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The CQA representative shall immediately notify the STWconstruction coordinator if a 
nonconforming or conditional use tag is attached to any of the inventoried items. 

Items that are restricted from further use until the inspections have been completed shall be clearly 
delineated by the CQA representative. Accepted materials shall be kept separate or clearly delineated 
from inventoried and approved items to the extent possible. The CQA representative shall be responsible 
for coordinating with the construction subcontractor during material delivery, so that the material is not 
moved more than necessary after it is unloaded and damage due to handling is minimized. 

The CQA representative shall perform the inventory immediately after the material arrives on the 
site to avoid delaying construction. The CQA representative shall be responsible for verifying that only 
accepted material is installed at the ICDF landfill and evaporation pond and all inventories and 
inspections are documented and maintained in accordance with PRD-5008. 

1.5 Quality Assurance Conformance Testing 

Either at the manufacturers’ plant or upon delivery of the rolls of GCL, the CQA representative 
will ensure that samples are removed at the specified frequency and forwarded to the Geosynthetics CQA 
Laboratory for testing to verify and document conformance with the Technical Specifications. 

Conformance samples will be taken across the entire width of the roll and will not include the first 
3 ft along the length of the roll. Unless otherwise specified, samples will be 1.5-ft (minimum) long by the 
roll width. The CQA representative will mark the machine direction on the samples with an arrow. 

Unless otherwise specified, samples will be taken at a rate of one per lot or one per 100,OOO ft2, 
whichever is greater. These samples will be tested for the following: 

0 Bentonite Moisture Content ASTM I34643 

0 GCL Permeability 

0 Bentonite Mass per Unit Area ASTM D5993 

0 Swell Index Test ASTM D5890. 

Test shall be conducted in accordance with the test procedure presented in the Technical 
Specifications. 

The CQA representative will examine all results from laboratory conformance testing and will 
compare the results to the specifications presented in the Technical Specifications. In addition, the CQA 
representative will report any non conformance to the CQA certifying officer as soon as practical after the 
test results become available. 

The following procedure will apply whenever a sample fails a conformance test that is conducted 
by the Geosynthetics CQA Laboratory: 

0 The construction subcontractor will be required to replace the roll (or rolls) of GCL not in 
conformance with the specifications with a roll that meets the requirements of the Technical 
Specifications . 
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The CQA representative will ensure that conformance samples are removed for testing by the 
Geosynthetics CQA Laboratory from the closest numerical roil on both sides of the roll from which 
the failing sample was obtained. These two samples must pass the above conformance tests. If 
either of these samples fail to meet the requirements, samples will be collected from the five 
numerically closest untested rolls on both sides of the failed samples and tested by the 
Geosynthetics Laboratory. These 10 samples must pass the above conformance tests. If any of 
these samples fail, a sample from every roll of GCL on-site and a sample from every roll that is 
subsequently delivered from the same manufacturer must be conformance tested by the 
Geosynthetics CQA Laboratory. 

The CQA representative will document actions taken in conjunction with conformance test failures 
and report all actions to the certifying officer. 
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2. GEOSYNTHETIC CLAY LINER INSTALLATION 

2.1 Earthworks 

2.1.1 Surface Preparation 

For fill surfaces that will underlay a GCL layer, prior to placement of GCL, the CQA 
representative will verify and document the following: 

The surface of the fill does not contain holes, ruts, protrusions, or other surface irregularities in 
excess of those dimensions specified by the Technical Specifications. 

The surface of the fill has been compacted to form a firm stable base. 

The surface of the fill is free of any type of deleterious material that may cause damage to GCL, 
including debris, organic material, frozen soil, ice, and rocks. 

The surface of the fill is free of standing water or excessive moisture. 

The construction subcontractor has certified in writing that the surface on which the GCL will be 
installed is acceptable. 

The subgrade surface will be inspected immediately prior to commencement of GCL installation. If 
any change in the surface requires repair work, in accordance with the Technical Specifications, the 
construction subcontractor will be responsible for repairing the fill surface. 

A certificate of subgrade surface acceptance will be required from the construction subcontractor. 
The CQA representative shall verify that the subgrade is accepted by the GCL installer immediately prior 
to commencement of GCL installation. 

After the surface on which the GCL is to be installed has been accepted by the construction 
subcontractor, it will be the CQA representative’s responsibility to indicate to the CQA certifying officer 
any change in the underlying layer that may, in accordance with the Technical Specifications, require 
repair work. If the CQA certifying officer requires repair work, it will be the responsibility of the 
construction subcontractor to repair the underlying layer. 

2.1.2 Anchor Trenches and Sumps 

Prior to placement of geosynthetics in the anchor trenches or sumps, the CQA representative will 
verify and document the following: 

The sumps and anchor trenches are excavated to the grades and dimensions shown in the 
construction drawings. Any anomalies in the soil encountered during excavation will be brought to 
the attention of the ICDF project engineer and removed as directed. 

The anchor trench excavation surface is prepared for installation of geosynthetics, with rounded 
comers, and free of loose soil or deleterious material. 
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After geosynthetics deployment into the anchor trench is complete, the CQA representative will 
verify and document that the bacidill for the geosynthetic anchor trenches is placed and compacted in 
accordance with the Technical Specifications. 

2.2 Geosynthetic Clay Liner Deployment 

2.2.1 Field Panel Identification 

A field panel is the unit area of GCL that is to be placed in the field, Le., a field panel is a roll or a 
portion of roll cut in the field. 

The CQA representative shall track the placement location of each GCL panel by assigning an 
identification code (number or letter-number) or by an equivalent tracking method. The identification 
method shall be agreed upon by the CQA certifying officer and the construction subcontractor. This field 
panel identification scheme should be as simple and logical as possible. (Note: manufacturing plant roll 
numbers are usually cumbersome and are not related to location in the field.) It will be the responsibility 
of the construction subcontractor to ensure that each field panel placed is marked with the manufacturing 
plant roll number. The roll number will be marked in the center of the panel in a color to allow for easy 
inspection. 

The CQA representative will establish a table or chart showing correspondence between 
manufacturing plant roll numbers and field panel identification codes. The field panel identification code 
will be used for all CQA records. 

2.2.2 Field Panel Placement 

2.2.2.1 lnstallation Schedule. The CQA representative will evaluate significant changes in the . 
schedule proposed by the construction subcontractor and advise the CQA certifying officer on the 
acceptability of that change. The CQA representative will verify and document that the condition of the 
underlying layer has not changed detrimentally during installation. Any damage to the surface of the 
underlying layer will be repaired by the construction subcontractor in accordance with the Technical 
Specifications. 

2.2.2.2 Weather Conditions. The CQA representative will verify and document that GCL is not 
placed during inclement weather conditions, as specified within the Technical Specifications. 
Additionally, the CQA monitor will verify and document that the existing underlying layer has not been 
damaged by weather conditions. 

2.2.2.3 
damage. The CQA representative will inform the construction subcontractor which panels, or portions of 
panels, should be rejected, repaired, or accepted. Damaged panels or portions of damaged panels that 
have been rejected by the CQA representative will be marked, and their removal from the work area will 
be documented by the CQA representative. 

Damage. The CQA representative will visually observe each panel, after placement, for 

2.2.2.4 
document that the seam overlaps and bentonite material placed between panels, if required, along the 
seams meets specification guidelines. The CQA representative will verify overlap width and will observe 
bentonite seal placement. 

Seam Overlap and Bentonite Seal. The construction subcontractor will observe and 
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2.2.3 Field Panel Protection 

The CQA representative will observe and document that the GCL is completely covered with 
geomembrane at the end of each workday and protected from damage and hydration due to weather. The 
CQA representative will verify and document that equipment does not operate directly on the GCL and 
that a smooth rub sheet is used to maneuver textured geomembrane over the GCL to prevent damage to 
the GCL. 

2.3 Defects and Repairs 

2.3.1 Identification 

All seams and non-seam areas of the CJCL will be inspected by the CQA representative for 
evidence of defects, holes, contamination of geotextiles, displaced panels, premature hydration, and any 
sign of contamination by foreign matter. The CQA representative will observe and document repair 
procedures described below. 

2.3.2 Repair Procedures 

Prior to cover material placement, damage to the GCL shall be identified and repaired by the 
installer. 

2.3.2.7 Rip and Tear Repair (Flat Surfaces). Rips or tears may be repaired by completely 
exposing the affected area, removing all foreign objects or soil, and by then placing a patch cut from 
unused GCL over the damage (damaged material may be left in place), with a minimum overlap of 12 in. 
on all edges. 

Accessory bentonite should be placed between the patch edges and the repaired material at a rate of 
a quarter pound per lineal ft of edge spread in a continuous 6-in. fillet. 

2.3.2.2 
the same procedures above, however, the overlapped edges of the patch should be wide enough to ensure 
the patch will keep its position during backfill or cover operations. 

Rip and Tear Repair (Slopes). Damaged GCL material on slopes shall be repaired by 

2.3.2.3 
orientation. The adjusted panel shall then be inspected for any geotextile damage or bentonite loss. 
Damage shall be repaired by the above procedure. 

Displaced Panels. Displaced panels shall be adjusted to the correct position and 

2.3.2.4 Premature Hydration. If the GCL is subjected to premature hydration, the construction 
subcontractor shall notify the CQA certifying officer for a site-specific determination as to whether the 
material is acceptable or if alternative measures must be taken to ensure the quality of the design 
dependent upon the degree of damage. 
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Section IV-Geomembrane Construction Quality 
Assurance 

1. GEOMEMBRANE MATERIAL 

1.1 Labeling 

The CQA representative will verify and document that the geomembrane manufacturer has labeled 
each roll of geomembrane and includes the information required by the Technical Specifications. 

The CQA representative will examine geomembrane rolls upon delivery and deviation from the 
above requirements will be reported to the CQA certifying officer prior to installation of the 
geomembrane. 

1.2 Transportation and Handling 

Upon delivery at the site, the CQA representative will conduct a visual inspection of all rolls for 
defects and for damage. This examination will be conducted without unrolling rolls unless visible defects 
or damages are found. The CQA representative will indicate the following to the CQA certifying officer: 

0 

0 

Any rolls that should be unrolled to allow for their inspection 

Any rolls, or portions thereof, which should be rejected and removed from the site because they 
have severc flaws 

0 Any rolls that include minor repairable flaws. 

1.3 Storage 

The CQA representative will verify and document that storage of the geomembrane is in 
accordance with the Technical Specifications. 

1.4 Inventory 

All geosynthetic materials that arrive on-site will be inventoried in accordance with PRD 5008 and 
this CQA Plan. The inventory shall include the specific roll numbers delivered with each shipment. The 
inventory will be compared to the QC testing information supplied by the manufacturer to ensure that the 
material tested is the same material that was delivered to the site. Material for which QC testing data has 
been supplied will be sampled for conformance testing. Conformance samples may be obtained by the 
CQA representative at the manufacturing plant or taken upon delivery of the material to the site by a CQA 
representative. 

In addition to the requirements in PRD-5008, as shipments arrive at the site, a CQA representative 
will monitor the unloading operations and will inventory the material. Rolls selected for conformance 
testing should be set aside for sampling as soon as possible. 

The CQA representative shall record the information listed below, at a minimum, for each roll. 
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Manufacturer-Indicate the manufacturer of the material that is being inventoried, which may not 
be the same as the installer. 

Date of Inventory-Date that the material was inventoried. 

Date of Delivery-Enter date when the truck arrived on-site, if known. 

Truck Type-Indicate type of truck used for shipping geosynthetics (flatbed [covered or 
uncovered], box trailer, etc.). 

Bill-of-Lading No.-If the bill-of-lading is available, indicate number and date (also attach copy to 
inventory form). 

CQA Representative-Indicate name of CQA representative performing inventory. 

Unloading Equipment-Indicate the type and model number of the equipment unloading the 
geosynthetic material. Also note any special attachments that are used to unload the material 
(stinger, straps, forks, etc.). 

Weather Conditions-Describe the weather conditions, including temperature, wind, cloud cover, 
and precipitation, during unloading and conformance sampling operation. 

Material Type-Indicate type of geosynthetic material (HDPE, geotextile, or geonet). 

Roll Number-Indicate each roll number that is indicated on the roll. The roll numbers contain a 
variety of information regarding the material and the manufacture process. The National Seal 
Company, for instance, uses a number such as U6L-2456-lD12031 for HDPE where: 

U = Resin type 

6=60mi l  

L = Liner 

2456 = The resin blend number. A blend is usually a railcar load or approximately 180,000 
lbs. 

1 = 1991-year of production 

D = April-month of production (4th month = D, 4th letter of alphabet) 

12 = Date of production 

03 = third roll started on the 12th (from midnight) 

1 = the roll was manufactured on line No. 1 

Lot Number-Lot number as indicated (2456 in example shown above). 

Roll (L x W)-Indicate the roll width as indicated on the roll label. If two materials are bonded 
together (Le., gecnetlgeotextile), obtain measurements for both materials. 
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0 Area (sq. ft)-Indicate the total square footage of the roll. 

0 Damage Remarks-Document any visible damage to the roll. If possible, indicate if damage was 
present prior to unloading or if it occurred during unloading. 

The CQA representative will be responsible for affixing yellow “Quality Hold for Inspection” 
(INEEL form 416.23) tags provided by BBWI to each roll immediately after the material is delivered to 
the site. After the inventory has been completed and the conformance test results have been reviewed, the 
CQA representative shall remove the yellow “Quality Hold for Inspection” Tag and attach one of the 
following INEEL tags as appropriate: 

Green tag-Quality Accepted (INEEL form 416.22) 

Green tadsticker-Acceptance (INEEL form 432.69/69A) 

Red tag-Non conformance (INEEL form 230.3) 

0 Red tag-conditional use (INEEL form 230.4) 

The CQA representative shall immediately notify the STWconstruction coordinator if a non 
conforming or conditional use tag is attached to any of the inventoried items. 

Items that are restricted from further use until the inspections have been completed shall be clearly 
delineated by the CQA representative. Accepted materials shall be kept separate or c!early delineated 
from inventoried and approved items to the extent possible. The CQA representative shall be responsible 
for coordinating with the construction subcontractor during material delivery, so that the material is not 
moved more than necessary after it is unloaded and damage due to handling is minimized. 

The CQA representative shall perform the inventory immediately after the material arrives on the 
site to avoid delaying construction. The CQA representative shall be responsible for verifying that only 
accepted material is installed at the ICDF landfill and evaporation pond and all inventories and 
inspections are documented and maintained in accordance with PRD-5008. 

1.5 Quality Assurance Conformance Testing 

Either at the manufacturers’ plant or upon delivery of the rolls of geomembrane, the CQA 
representative will ensure that samples are removed at the specified frequency and forwarded to the 
Geosynthetics CQA Laboratory for testing to verify and document conformance with the Technical 
Specifications. 

Conformance samples will be taken by the CQA representative across the entire width of the roll 
and will not include the first 3 ft. Unless otherwise specified, samples will be 1.5-ft (minimum) long by 
the roll width. The CQA representative will mark the direction of the machine used to cut the samples 
with an arrow. 

Unless otherwise specified, samples will be taken at a rate of one per lot or one per 100,000 ft2 
whichever is greater. These samples will be tested for: 

Specific gravity 

Thickness 
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0 Yield strength and yield elongation 

0 Carbon black content 

0 Carbon black dispersion 

0 Puncture resistance. 

Test shall be conducted in accordance with the test procedure presented in the Technical 
Specifications. 

The CQA representative will examine all results from laboratory conformance testing and will 
report any non conformance after the test results become available. 

The following procedure will apply whenever a sample fails a conformance test that is conduckd 
by the CQA representative: 

0 The construction subcontractor will be required to replace the roll (or rolls) of geomembrane in non 
conformance with the Technical Specifications with a roll that meets the Technical Specifications. 

0 The CQA certifying officer will ensure that conformance samples are removed for testing by the 
Geosynthetics Laboratory from the closest numerical roll on both sides of the failed roll. These two 
samples must pass the above conformance tests. If either of these samples fail, samples will be 
collected from the five numerically closest untested rolls cn both sides of the failed sample and 
tested by the Geosynthetics Laboratory. These 10 samples must pass the above conformance tests. 
If ariy of these samples fail, a sample from every roll of geornembrane on-site and every roll . . 
subsequently delivered from the same manufacturer must be conformance tested by the 
Geosynthetics Laboratory. 
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2. GEOMEMBRANE INSTALLATION 

2.1 Earthworks 

2.1.1 Surface Preparation 

For SBL surfaces that will underlay a geomembrane layer, prior to placement of geomembrane, the 
CQA representative will verify and document the following: 

0 The surface of the subgrade or SBL does not contain holes, depressions, or protrusions in excess of 
those dimensions specified by the Technical Specifications. 

The surface of the subgrade or SBL has been rolled with a smooth-drum roller to form a firm stable 
base without ridges, wheel ruts, and surface irregularities. 

0 The surface of the subgrade or SBL is free of any type of deleterious material that may cause 
damage to geomembrane. 

The construction subcontractor has certified in writing that the surface on which the geomembrane 
will be installed is acceptable. 

The subgrade and SBL surface will be inspected immediately prior to commencement of 
geomembrane installation. If any change in the surface requires repair work, in accordance with the 
Technical specifications, the construction subcontractor will be responsible for repairing the surface. 

A certificate of subgrade surface acceptance will be required from the construction subcontractor. 
The CQA.representative shall verify that the subgrade is accepted by the geomembrane installer 
immediately prior to commencement of geornembrane installation. 

After the surface on which the geomembrane is to be installed has been accepted by the 
construction subcontractor, it will be the CQA representative’s responsibility to indicate to the CQA 
certifying officer any change in the underlying layer that may, in accordance with the Technical 
Specifications, require repair work. If the CQA certifying officer requires repair work, it will be the 
responsibility of the construction subcontractor to repair the underlying layer. 

2.1.2 Anchor Trenches and Sumps 

Prior to placement of geosynthetics in the anchor trenches or sumps, the CQA representative will 
verify and document the following: 

The excavation of the sumps and anchor trenches is performed in accordance with the Technical 
Specifications. Any anomalies in the soil encountered during excavation will be brought to the 
attention of the ICDF project engineer and removed as directed. 

The anchor trench excavation surface is prepared for installation of geosynthetics, with rounded 
comers and is free of loose soil or deleterious material. 

After geosynthetics deployment into the anchor trench is complete, the CQA representative will 
verify and document that the backfill for the geosynthetic anchor trenches is placed and compacted in 
accordance with the Technical Specifications and Construction Drawings. 
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2.2 Geomembrane Deployment 

2.2.1 Layout Drawing 

The construction subcontractor will be required to produce layout drawings that show the 
geomembrane panel configuration, dimensions, details, seam locations, etc. The layout drawings must be 
approved by the CQA certifying officer prior to the installation of the geomembrane. 

2.2.2 Field Panel Identification 

A field panel is the unit area of geomembrane that is to be seamed in the field, i.e., a field panel is a 
roll or a portion of roll cut in the field. 

The CQA representative will verify that each field panel is given an identification code (number or 
letter-number) consistent with the layout plan. This identification code will be agreed upon by the CQA 
representative and the construction subcontractor. This field panel identification code should be as simple 
and logical as possible. (Note: manufacturing plant roll numbers are usually cumbersome and are not 
related to location in the field.) It will be the responsibility of the construction subcontractor to ensure that 
each field panel placed is marked with the manufacturing plant roll number. The roll number will be 
marked in the center of the panel in a color to allow for easy inspection. 

The CQA representative will establish a table or chart showing correspondence between 
manufacturing plant roll numbers and field panel identification codes. The field panel identification code 
will be used for all CQA records. 

2.2.3 Field Panel Placement 

2.2.3.7 
the locations and positions indicated in the constructlon subcontractor’s layout plan, as approved or 
modified by the CQA certifying officer. 

Location. The CQA representative will verify and document that field panels are installed at 

2.23.2 
schedule proposed by the construction subcontractor and advise the CQA certifying officer on the 
acceptability of that change. The CQA representative will verify and document that the condition of the 
underlying layer has not changed detrimentally during installation. Any damage to the surface of the 
underlying layer will be repaired by the construction subcontractor in accordance with the Technical 
Specifications. 

installation Schedule. The CQA representative will evaluate significant changes in the 

The CQA representative will record the identification code, location, and date of installation of 
each field panel. 

2.2.3.3 
geomembrane is not placed during inclement weather conditions as specified within the Technical 
Specifications. 

Weather Conditions. The CQA representative will verify and document that 

Additionally, the CQA representative will verify and document that the underlying layer has not 
been damaged by weather conditions. 

2.2.3.4 
prior to seaming, for damage (e.g., holes, blisters, and creases). The CQA representative will inform the 
construction subcontractor which panels, or portions of panels, should be rejected, repaired, or accepted. 

Damage. The CQA representatives will visually observe each panel, after placement and 
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Damaged panels or portions of damaged panels that have been rejected by the CQA certifying officer will 
be marked, and their removal from the work area will be documented by the CQA representative. 

2.3 Field Seaming 

2.3.1 Seam Layout 

The CQA certifying officer will verify and document that the seam layout shown in the Panel 
Layout Drawing (Part 2.2.1) is consistent with the Technical Specifications. A seam numbering system 
compatible with the panel numbering system will be agreed upon by the construction subcontractor and 
CQA certifying officer. 

2.3.2 Seaming Equipment and Products 

Processes approved by the Technical Specifications for field seaming are: (i) extnision seaming; 
and (ii) fusion seaming. Proposed alternate processes will be required to be documented and submitted to 
the CQA certifying officer for approval. The construction subcontractor will be required to use a 
pyrometer to ensure that accurate temperatures of the extrudate and seamer nozzle are being achieved. 

The extrusion seaming apparatus will be equipped with gauges indicating the temperatures of the 
extrudate and nozzle. The construction subcontractor will be required to provide to the CQA certifying 
officer the manufacturers’ certification that the extrudate is compatible with the geomembrane material 
and is comprised of the same resin as the geomembrane. 

The CQA representative will log ambient temperatures, seaming apparatus temperatures, and 
extrudate temperatures or fusion seaming apparatus speeds. Ambient temperatures will be measured to 
verify compliance with the Technical Specifications. 

2.3.3 Seam Preparation 

The CQA certifying officer will verify and document the following: 

0 Prior to seaming, the seam area is clean and free of moisture, dust, dirt, debris, and foreign 
material. 

0 Preparation of seams is in accordance with the Technical Specifications. 

2.3.4 Weather Conditions for Seaming 

The CQA representative will verify and document that weather conditions for seaming are within 
the limits specified in the Technical Specifications. 

2.3.5 Trial Seams 

The construction subcontractor will be required to make trial seams on fragment pieces of 
geomembrane liner to verify that seaming conditions are adequate. The construction subcontractor will be 
required to make and test trial seams at the frequency and in accordance with the methods specified in the 
Technical Specifications. 

The CQA representative will observe all trial seam procedures. The trial seam samples will be 
assigned a number and marked accordingly by the CQA representative, along with the date, hour, ambient 
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temperature, number of seaming unit, name of seamer, and pass or fail description. A sample of the trial 
seam will be retained by the CQA team until the construction of the liner is complete and the liner has 
been accepted by the CQA certifying officer. 

2.3.6 Nondestructive Seam Continuity Testing 

2.3.6.7 
subcontractor will nondestructively test all field seams over their full length in accordance with the 
Technical Specifications. The purpose of nondestructive tests is to check the continuity of seams. 
Continuity testing will be carried out as the seaming work progresses, not at the completion of all field 
seaming. Nondestructive testing will not be permitted before sunrise or after sunset unless the 
construction subcontractor demonstrates to the CQA certifying officer that the construction subcontractor 
has the capabilities to perform continuity testing under reduced light conditions. 

Introduction. Except as otherwise noted in the Technical Specifications, the construction 

The CQA representative will perform the following tasks: 

Observe the continuity testing. 

Record location, date, test unit number, name of tester, and outcome of all testing. 

0 Document and inform the construction subcontractor of any required repairs. 

The construction subcontractor will be required to complete any required repairs in accordance 
with the Technical Specifications. 

The CQA representative will perform the following tasks: 

Observe the repair and re-testing of the repair. 

0 Mark on the geomembrane that the repair has been made. 

0 Document the results. 

The CQA representative will verify and document the procedures specified in the Technical 
Specifications where seams cannot be nondestructively tested. 

The location, date of visual observation, name of tester, and outcome of the test or observation will 
be recorded by the CQA representative and reported to the CQA certifying officer. 

2.3.7 Destructive Seam Testing 

2.3.7.1 
these tests is to evaluate seam strength and integrity. Seam strength testing will be done as the seaming 
work progresses, not at the completion of all field seaming. 

Concept. Destructive seam tests will be performed at selected locations. The purpose of 

2.3.7.2 
samples will be cut out for laboratory testing. In general, destructive tests shall be located in noncritical 
areas, such as seam run-out areas or near three-panel intersections or other areas that would require a 
patch anyway. In addition, because extrusion welding may be limited on a daily basis, extrusion 
destructive samples may be welded after a passing trial seam on scrap material not used for construction. 

Location and Frequency. The CQA representative will select locations where seam 
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However, when significant lengths (greater than 100 ft) of seams or caps are extrusion welded, a 
destructive test of the weld will be taken. 

An initial testing frequency of 1 per 500 ft of fusion seaming and 1 destructive test per day for 
extrusion welding will be met for each combination of welding machine and technician (this minimum 
frequency is to be determined as an average taken throughout the entire landfill and evaporation ponds). 
Control charts will be used to track the performance of each welding machine and technician to allow for 
biased sampling according to performance. An upper control limit (UCL) will be established to 
statistically identify the sources of test failures. Machines and technicians whose failure rates exceed the 
UCL will then be identified and destructively tested at twice the original frequency (1 per 250 for fusion 
and 2 per day for extrusion) to better monitor their performance. Once the failure rate drops back into 
compliance with the UCL, the original testing frequency will be reinstated. Machines and technicians 
whose failure notes are below the UCL will be identified to decrease the original frequency as approved 
by the CQA certifying officer. 

The UCL is established based on the failure rate for all destructive tests plus three standard 
deviations with a ceiling of 3.5%. The ceiling is the maximum failure rate determined to be acceptable as 
agreed upon jointly by the construction subcontractor and CQA certifying officer. The initial UCL will be 
calculated once a single machine or technician fails two destructive tests and will typically be updated 
daily with the most recent destructive testing results. Destructive tests tracking a failed destructive will 
not be included in the calculation of the failure rates. 

Additional destructive test locations may be required during seaming operations. The necessity for 
such additional sampling and testing will be determined by CQA representatives and will be implemented 
when there is cause to suspect the presence of excess crystallinity, contamination, offset welds, or any 
other reason to suspect potentially defective seams. The location selection of the additional testing will be 
based on the CQA representative’s judgment and observation of a suspected problem. 

The construction subcontractor will not be informed in advance of the locations where the seam 
samples will be taken. 

2.3.7.3 
directed by the CQA representative as the seaming progresses in order to have laboratory test results 
before the geomembrane is covered by another material. The CQA representative will perform the 
following tasks: 

Sampling Procedure. The construction subcontractor will be required to cut samples as 

Observe sample cutting. 

Assign a number to each sample and mark it accordingly. 

Record the sample number and location on the panel layout drawing. 

Record the reason for taking the sample at this location (e.g., routine testing, suspicious feature of 
the geomembrane, etc.). 

All holes in the geomembrane resulting from destructive seam sampling will be covered by the 
construction subcontractor immediately after sampling and repaired in accordance with the repair 
procedures described in the Technical Specifications. The continuity of the new seams in the repaired area 
will be nondestructively tested according to the Technical Specifications. 
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2.3.7.4 
taken by the construction subcontractor. 

Size of Samples. At a given sampling location, two types of samples will be required to be 

First, two specimens for field testing will be taken. Each of these specimens will be 1 in. wide by 6 
to 12 in. long, with the seam centered parallel to the width. The distance between these two specimens 
will be approximately 42 in. If both specimens pass the field test described in the Technical 
Specifications, a sample for laboratory testing will be taken. 

The sample for laboratory testing will be required to be taken between the two specimens for field 
testing. The destructive sample will be 12 in. wide by 42 in. long with the seam centered lengthwise. The 
sample will be cut into three parts and distributed as follows: 

One portion to the construction subcontractor, 12 in. long 

0 One portion to the CQA certifying officer for archive storage, 12 in. long 

0 One portion to the CQA certifying officer for CQA Laboratory testing, 18 in. long. 

Final determination of the sample sizes will be made at the preconstruction meeting. 

2.3.7.5 
in the field, by the CQA representative, by tensiometer for peel and should not fail in the seam. If any 
field test sample fails to pass, the procedures outlined in the Technical Specifications will be required to . 
be followed. 

Field Testing. The two 1-in.-wide specimens specified above will be required to be tested 

The CQA representative will mark all samples and portions with their number, date, and tinie. 

2.3.7.6 Geosynthetic Construction Quality Assurance Laboratory Testing. Laboratory 
destructive test samples will be packaged and shipped to the INEEL Materials Testing Laboratory located 
at the Central Facilities Area building 602 by the CQA representative in a manner that will not damage 
the test sample. The CQA representative will store the archive samples until the completion of the project. 
Laboratory destructive test samples will be tested by the INEEL Laboratory. 

Testing will include “Shear Strength” and “Peel Strength” (ASTM D6392) with 1-in.-wide strip, 
tested at 2 in. per minute. The minimum acceptable values to be obtained in these tests are those indicated 
in the Technical Specifications. At least five specimens will be tested for each test method. Specimens 
will be selected alternately by test from the samples @e., peel, shear, peel, shear). At least four out of five 
of the specimens for each test must pass. 

The Laboratory will provide test results verbally to the CQA certifying officer in a timely manner 
after they receive and test the samples. The CQA certifying officer will review laboratory test results as 
soon as they become available, and inform the CQA certifying officer of the test results. 

2.3.7.7 
Technical Specifications will be required whenever a sample fails a destructive test, whether that test is 
conducted by the Geosynthetics CQA Laboratory or by field tensiometer. The CQA certifying officer will 
verify and document that one of the options specified within the Technical Specifications is followed. The 
CQA representative will document all actions taken in conjunction with destructive test failures. 

Procedures for Destructive Test Failure. The procedures specified within the 
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2.4 Defects and Repairs 

2.4.1 Identification 

All seams and non-seam areas of the geomembrane will be inspected by the CQA representative 
for evidence of defects, holes, blisters, undispersed raw materials, and any sign of contamination by 
foreign matter. Because light reflected by the geomembrane helps to detect defects, the surface of the 
geomembrane will be required to be clean at the time of examination. The geomembrane surface will be 
required to be swept or washed by the construction subcontractor if the amount of dust or mud inhibits 
examination. 

2.4.2 Evaluation 

Each suspect location both in seam and non-seam areas will be required to be either non- 
destructively tested using the methods described in the Technical Specifications, or repaired as 
appropriate as determined by the CQA certifying officer. Each location that fails the non-destructive 
testing will be marked by the CQA representative and will be required to be repaired by the construction 
subcontractor. Materials should not be placed over geomembrane locations that have been repaired until 
the CQA representative has approved the repair. 

2.4.3 Large Wrinkles 

When seaming of the geomembrane is completed (or when seaming of a large area of the 
geomembrane is completed) and prior to placing overlying materials, the CQA representative will 
visually inspect the geomembrane for wrinkles. Based on the requirements of the Technical 
Specifications, the CQA representative will indicate to the construction subcontractor which wrinkles, if 
any, should be cut, overlapped, and seamed to remove the wrinkle. The seam thus produced will be tested 

L like any other seam. 

2.4.4 Repair Procedures 

Any portion of the geomembrane exhibiting a flaw, or failing a destructive or nondestructive test, 
will be repaired by the construction subcontractor in accordance with the applicable method specified 
within the Technical Specifications. Each repair will be located and logged by the CQA representative. 

2.4.5 Testing of Repairs 

Each repair will be non-destructively tested using the methods described in the Technical 
Specifications as appropriate. Repairs that pass the nondestructive test will be considered as an adequate 
repair. Large caps may be of sufficient extent to require destructive testing, at the discretion of the CQA 
certifying officer. Failed tests will require the repair to be redone and retested until passing test results are 
obtained. The CQA representative will observe the nondestructive testing of repairs and will document 
the date of the repair and test outcome. 

2.5 Appurtenances 

The CQA representative will verify and document the following: 

Installation of the geomembrane around, and connection of geomembrane to, appurtenances have 
been made according to the Technical Specifications or manufacturers’ reconmendations. 
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0 Extreme care is taken while seaming around appurtenances since neither non-destructive nor 
destructive testing may be feasible in these areas. 

0 The geomembrane has not been visibly damaged while being connected to appurtenances. 

The CQA representative will inform the CQA certifying officer if the above conditions are not 
fulfilled. 
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3. GEOMEMBRANE PANEL LAYOUT SURVEY 

A survey shall be performed by or under the direction of a professional land surveyor registered in 
the State of Idaho. The surveyor will independently survey the elevations and location of each panel 
intersection and destructive sample. The surveys will be performed in accordance with the requirements 
described in Section VIII. The results of the survey conducted by the surveyor will be compiled in a 
report signed by the surveyor and the CQA certifying officer. 

The surveyor will be required to survey each geomembrane panel intersection and destructive 
sample location for the ICDF landfill and evaporation ponds in accordance with the requirements of this 
CQA Plan. A Record Drawing will be submitted to the CQA certifying officer by the surveyor. The 
survey will include enough information to confirm that the geomembrane layout is in accordance with the 
panel layout and include, but not be limited to, the information listed below: 

e 

e 

0 

e 

0 

e 

e 

e 

Geomembrane panel intersections 

Destructive sample location and identification 

Edge of geomembrane liner 

Panel identification numbers. 

Each geomembrane layer shall be surveyed including, but not be limited to: 

Tentiary geomembrane 

Secondary geomembrane 

Primary geomembrane 

Sacrificial geomembrane (evaporation pond only). 
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4. LAYER COMPLETION CERTIFICATION 

The construction subcontractor will be required to notify the CQA representative when an area of 
geomembrane is complete prior to constructing the overlying layer. The CQA certifying officer shall 
provide a certificate of layer completion to the construction subcontractor and the ICDF project engineer 
certifying that all CQA tests are complete and all defects have been repaired and tested prior to placement 
of subsequent overlying material. The CQA certifying engineer shall provide a certificate of layer 
completion to the construction subcontractor and the ICDF project engineer after placement of subsequent 
overlying material only if the construction subcontractor and the ICDF project engineer agree to proceed 
with the overlying material prior to CQA certification. 
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Section V-Geotextile Construction Quality Assurance 

1. GEOTEXTILE MATERIAL AND INSTALLATION 

1.1 Labeling 

The CQA representative will verify and document that the geotextile manufacturer has labeled all 
rolls of geotextile with the information specified in the Technical Specifications. 

The CQA representative will examine rolls upon delivery and any deviation from the above 
requirements will be reported to the CQA certifying officer. Geotextile rolls that are not labeled or that 
have illegible labels will be removed and disposed by the construction subcontractor. 

1.2 Transportation and Handling 

The CQA representative will observe rolls of geotextile upon delivery at the site and any deviation 
from the transportation and handling requirements specified within the Technical Specifications will be 
reported to the CQA certifying officer. Any damaged rolls will be rejected by the CQA certifying officer 
and required to be repaired or replaced by the construction subcontractor. 

1.3 Storage 

The CQA representative will verify and document that storage of the geotextile is in accordance 
with the Technical Specifications. 

1.4 Inventory 

All geosynthetic materials that arrive on-site will be inventoried in accordance with PRD-5008 and 
this CQA Plan. The inventory shall include the specific roll numbers delivered with each shipment. The 
inventory will be compared to the QC testing information supplied by the manufacturer to ensure that the 
material tested is the same material that was delivered to the site. Material for which QC testing data has 
been supplied will be sampled for conformance testing. Conformance samples may be obtained by the 
CQA representative at the manufacturing plant or taken upon delivery of the material to the site by a CQA 
representative. 

In addition to the requirements in PRD-5008, as shipments arrive at the site, a CQA representative 
will monitor the unloading operations and will inventory the material. Rolls selected for conformance 
testing should be set aside for sampling as soon as possible. 

The CQA representative shall record the information listed below, at a minimum, for each roll. 

0 Manufacturer-Indicate the manufacturer of the material that is being inventoried, which may not 
be the same as the installer. 

0 Date of Inventory-Date that the material was inventoried. 

0 Date of Delivery-Enter date when the truck arrived on-site, if known. 
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Truck Type-Indicate type of truck used for shipping geosynthetics (flatbed [covered or 
uncovered], box trailer, etc.). 

Bill-of-Lading No.-If the bill-of-lading is available indicate number and date (also attach copy to 
inventory form). 

CQA Representative-Indicate name of CQA representative performing inventory. 

Unloading Equipment-Indicate the type and model number of the equipment unloading the 
geosynthetic material. Also note any special attachments that are used to unload the material 
(stinger, straps, forks, etc.). 

Weather Conditions-Describe the weather conditions, iricluding temperature, wind, cloud cover, 
and precipitation, during unloading and conformance sampling operation. 

Material Type-Indicate type of geosynthetic material. 

Roll Number-Indicate each roll number that is indicated on the roll. 

Lot Number-Lot number. 

Roll (L x W)--Indicate the roll width as indicated on the roll label. If two materials are bonded 
together (i.e., geonedgeotextile). obtain measurements for both materials. 

Area (sq. ft)-Indicate the total square footage of the roll. 

Damage Remarks-Document any visible damage to the roll. If possible, indicate if damage was 
present prior to unloading or if it occurred during unloading. 

The CQA representative will be responsible for affixing yellow “Quality Hold for Inspection” 
(INEEL form 416.23) tags provided by BBWI to each roll immediately after the material is delivered to 
the site. After the inventory has been completed and the conformance test results have been reviewed, the 
CQA representative shall remove the yellow “Quality Hold for Inspection” Tag and attach one of the 
following INEEL tags as appropriate: 

Green tag-Quality Accepted (INEEL form 416.22) 

8 Green tadsticker-Acceptance (INEEL form 432.69/69A) 

8 Red tag-Non conformance (INEEL form 230.3) 

8 Red tag-conditional use (INEEL form 230.4) 

The CQA representative shall immediately notify the STWconstruction coordinator if a 
nonconforming or conditional use tag is attached to any of the inventoried items. 

Items that are restricted from further use until the inspections have been completed shall be 
clearly delineated by the CQA representative. Accepted materials shall be kept separate or clearly 
delineated from inventoried and approved items to the extent possible. The CQA representative shall be 
for coordinating with the construction subcontractor during material delivery, so that the material is not 
moved more than necessary after it is unloaded and damage due to handling is minimized. 
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The CQA representative shall perform the inventory immediately after the material arrives on the 
site to avoid delaying construction. The CQA representative shall be responsible for verifying that only 
accepted material is installed at the ICDF landfill and evaporation pond and all inventories and 
inspections are documented and maintained in accordance with PRD-5008. 

1.5 Conformance Testing 

Either at the manufacturers’ factory or upon delivery of the geotextile rolls, the CQA representative 
will ensure that samples are removed and forwarded to the Geosynthetics CQA Laboratory for testing to 
verify and document conformance with the requirements of the Technical Specifications. 

Conformance samples will be taken across the entire width of the roll and will not include the first 
3 ft along the edge of the roll. Unless otherwise specified, samples will be 1.5 ft (minimum) long by the 
roll width. The CQA representative will mark the machine direction on the samples with an arrow. 

Samples will be taken at a rate of one per material lot or one per 100,000 ft2, whichever is greater. 
These samples will be tested for the following: 

0 Mass per unit area 

Grab strength 

0 Tear strength 

0 Puncture strength. 

(Note: All tests should be conducted in accordance with the test methods !isted in the Technical 
Specifications.) 

If the geotextile is being used as a filter or separator, the samples will also be tested for apparent 
opening size. 

The CQA representative will examine all results of laboratory conformance testing and report any 
non conformance to the CQA certifying officer as soon as results become available. 

The following procedure will apply whenever a sample fails a conformance test that is conducted 
by the Geosynthetics CQA Laboratory: 

0 The construction subcontractor will be required to replace the roll (or rolls) of geotextile not in 
conformance with the specifications with a roll that meets the requirements of the Technical 
Specifications. 

The CQA representative will ensure that conformance samples are removed for testing by the 
Geosynthetics CQA Laboratory from the closest numerical roll on both sides of the roll from which 
the failing sample was obtained. These two samples must pass the above conformance tests. If 
either of these samples fail to meet the requirements, samples will be collected from the five 
numerically closest untested rolls on both sides of the failed sample and tested by the 
Geosynthetics CQA Laboratory. These 10 samples must pass the above conformance tests. If any 
of these samples fail, a sample from every roll of geotextile on-site and a sample from every roll 
that is subsequently delivered from the same manufacturer must be conformance tested by the 
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Geosynthetics CQA Laboratory. The cost of all such tests are to be borne by the construction 
subcontractor. 

The CQA representative will document actions taken in conjunction with conformance test failures 
and report all actions taken to the CQA certifying officer. 

1.6 Deployment 

The construction subcontractor will be required to handle all geotextile in such a manner as to 
ensure the geotextile is not damaged in any way. 

It shall be the CQA representative’s responsibility to indicate to the CQA certifying officer any 
change in the underlying layer that may, in accordance with the Technical Specifications, require repair 
work. If the CQA certifying officer requires repair work; it will be the responsibility of the construction 
subcontractor to repair the underlying layer. 

The CQA representative will verify and document compliance with the following: 

Just prior to geotextile placement, the layer that underlies the geotextile, if it is a geosynthetic, is 
clean and free of excessive amounts of dust, dirt, stones, rocks, or other obstructions that could 
potentially damage the liner system. 

In the presence of excessive wind, the geotextile is weighted with sandbags (or equivalent weight 
approved by the CQA representative). 

Geotextile is kept under tension to minimize the presence of wrinkles in the geotextile. If 
necessary, the geotextile is positioned by hand after being unrolled to minimize wrinkles. 

Geotextile is cut using a geotextile cutter approved by the geotextile manufacturer and the CQA 
representative. If in place, special care is taken to protect other materials (such as underlying 
geosynthetics) from damage that could be caused by the cutting of the geotextiles. 

The construction subcontractor takes any necessary precautions to prevent damage to the 
underlying layers during placement of the geotextile. 

During placement of geotextiles, care is taken not to entrap stones, excessive dust, or moisture that 
could damage the underlying layers, generate clogging of drains or filters, or hamper subsequent 
seaming. 

Geotextile is not left exposed for an excess of 8 weeks after placement to prevent damage from 
exposure to ultraviolet radiation (sunlight). 

The CQA representative will document any non compliance with the above requirements and 
report them to the CQA certifying officer. 

1.7 Seams and Overlaps 

The CQA representative will verify and document that all geotextile seams are oriented and 
overlapped in accordance with the Technical Specifications. 
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The construction subcontractor will be required to pay close attention at seams to ensure that no 
protective soil layer material could be inadvertently placed beneath the geotextile. 

1.8 Repair 

The CQA representative will verify and document that any holes or tears in the geotextile are 
repaired in accordance with the requirements of the Technical Specifications. 

The CQA representative will document any noncompliance with the above requirements and report 
it to the CQA certifying officer. 
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Section VI-Geocomposite Construction Quality 
Assurance 

1. GEOCOMPOSITE MATERIAL AND INSTALLATION 

1.1 Labeling 

The CQA representative will verify and document that the geocomposite manufacturer has labeled 
all rolls of geocomposite as specified within the Technical Specifications. 

The CQA representative will examine rolls upon delivery and any deviation from the above 
requirements will be reported to the CQA certifying officer prior to installation of the geocomposite. 

1.2 Transportation and Handling 

The CQA representative will observe rolls of geocomposite upon delivery at the site and any 
deviation from the requirements of the Technical Specifications will be reported to the CQA certifying 
officer. Any damaged rolls will be rejected by the CQA representative and be required to be repaired or 
replaced by the construction subcontractor. 

1.3 Storage 

The CQA representative will verify and document that the storage of the geocomposite is in 
accordance with the Technical Specifications. 

1.4 Inventory 

All geosynthetic materials that arrive on-site will be inventoried in accordance with PRD-5008 and 
this CQA Plan. The inventory will record the specific roll numbers delivered with each shipment. The 
inventory will be compared to the QC testing information supplied by the manufacturer to ensure that the 
material tested is the same material that was delivered to the site. Material for which QC testing data has 
been supplied will be sampled for conformance testing. Conformance samples may be obtained by the 
CQA representative at the manufacturing plant or taken upon delivery of the material to the site by a CQA 
representative. 

In addition to the requirements in PRD-5008, as shipments arrive at the site, a CQA representative 
will monitor the unloading operations and will inventory the material. Rolls selected for conformance 
testing should be set aside for sampling as soon as possible. 

The CQA representative shall record the information listed below, at a minimum, for each roll. 

Manufacturer-Indicate the manufacturer of the material that is being inventoried, which may not 
be the same as the installer. 

0 Date of Inventory-Date that the material was inventoried. 

Date of Delivery-Enter date when the truck arrived on-site, if known. 
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0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

Truck Type-Indicate type of truck used for shipping geosynthetics (flatbed [covered or 
uncovered], box trailer, etc.). 

Bill-of-Lading No.-If the bill-of-lading is available indicate number and date (also attach copy to 
inventory form). 

CQA Representative-Indicate name of CQA representative performing inventory. 

Unloading Equipment-Indicate the type and model number of the equipment unloading the 
geosynthetic material. Also note any special attachments that are used to unload the material 
(stinger, straps, forks, etc.). 

Weather Conditions-Describe the weather conditions, including temperature, wind, cloud cover, 
and precipitation, during unloading and conformance sampling operation. 

Material Type-Indicate type of geosynthetic material (high-density polyethylene, geotextile, or 
geonet). 

Roll Number-Indicate each roll number that is indicated on the roll. 

Lot Number-Lot number as indicated (2456 in example shown above). 

Roll (L x W)-Indicate the roll width as indicated on the roll-label. If two materials are bonded 
together @e-, geonetlgeotextile), obtain measurements for both materials. 

Area (sq. ft)-Indicate the total square footage of the roll. 

Damage Remarks-Document any visible damage to the roll. If possible, indicate if damage was 
present prior to unloading or if it occurred during unloading. 

The CQA representative will be responsible for affixing yellow “Quality Hold for Inspection” 
(INEEL form 416.23) tags provided by BBWI to each roll immediately after the material is delivered to 
the site. After the inventory has been completed and the conformance test results have been reviewed, the 
CQA representative shall remove the yellow “Quality Hold for Inspection” Tag and attach one of the 
following INEEL tags as appropriate: 

Green tag-Quality Accepted (INEEL form 416.22) 

0 Green tadsticker-Acceptance (INEEL form 432.69/69A) 

0 Red tag-Non conformance (INEEL form 230.3) 

0 Red tagxonditional use (“EEL form 230.4) 

The CQA representative shall immediately notify the STWconstruction coordinator if a 
nonconforming or conditional use tag is attached to any of the inventoried items. 

Items that are restricted from further use until the inspections have been completed shall be 
clearly delineated by the CQA representative. Accepted materials shall be kept separate or clearly 
delineated from inventoried and approved items to the extcnt possible. The CQA representative shall be 
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for coordinating with the construction subcontractor during material delivery, so that the material is not 
moved more than necessary after it is unloaded and damage due to handling is minimized. 

The CQA representative shall perform the inventory immediately after the material arrives on the 
site to avoid delaying construction. The CQA representative shall be responsible for verifying that only 
accepted material is installed at the ICDF landfill and evaporation pond and all inventories and 
inspections are documented and maintained in accordance with PRD-5008. 

1.5 Conformance Testing 

Either at the manufacturers’ plant or upon delivery of the geocomposite rolls, the CQA 
representative will ensure that samples are removed and forwarded to the Geosynthetics CQA Laboratory 
for testing to verify and document conformance with the requirements of the Technical Specifications. 

Conformance samples will be taken across the entire width of the roll and will not include the first 
3 ft. Unless otherwise specified, samples will be 1.5-ft long (minimum) by the roll width. The CQA 
representative will mark the machine direction on the samples with an arrow. 

Samples will be taken at a rate of one per lot or one per 100,000 ft2, whichever is greater. These 
samples will be tested for peel strength and hydraulic transmissivity, in accordance with the test methods 
presented in the specification. 

The CQA representative will examine all results from laboratory conformance. testing and will 
report any noli conformance to the CQA certifying officer as soon as the results become available. 

The following procedure will apply whenever a sample fails a conforniance test that is conducted 
by the Geosynthetics CQA Laboratory: 

0 The construction subcontractor will be required to replace the roll (or rolls) of geocomposite not in 
conformance with the specifications with a roll that meets the requirements of the Technical 
Specifications. 

0 The CQA representative will ensure that conformance samples are removed for testing by the 
Geosynthetics CQA Laboratory from the closest numerical roll on both sides of the failed roll. 
These two samples must pass the above conformance tests. If either of these samples fail, samples 
will be collected from the five numerically closest untested rolls on both sides of the failed sample 
and tested by the Geosynthetics CQA Laboratory. These 10 samples must pass the above 
conformance tests. If any of these samples fail, a sample from every roll of geocomposite on-site 
and a sample from every roll that is subsequently delivered from the same manufacturer must be 
conformance tested by the Geosynthetics CQA Laboratory. The cost of such tests is to be borne by 
the construction subcontractor. 

The CQA representative will document actions taken in conjunction with conformance test failures 
and report all actions to the CQA certifying officer. 

1.6 Deployment 

The construction subcontractor will be required to handle all geocomposite in such a manner as to 
ensure it is not damaged. 
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The construction subcontractor responsible for geocomposite installation will be required to certify 
in writing that the surface on which the geocomposite will be installed is complete and acceptable. The 
certificate of partial completion will be required to be given by the construction subcontractor to the CQA 
representative, who will then verify to the CQA certifying officer that the deployment surface is complete 
prior to commencement of geocomposite installation in the area under consideration. 

After the surface on which the geocomposite is to be installed has been accepted by the 
construction subcontractor, it will be the CQA representative’s responsibility to indicate to the CQA 
certifying officer any change in the underlying layer that may, in accordance with the Technical 
Specifications, require repair work. If the CQA certifying officer requires repair work, it will be the 
responsibility of the construction subcontractor to repair the underlying layer. 

The CQA representative will verify and document compliance with the following: 

e 

e 

0 

0 

e 

0 

e 

e 

Just. prior to geocomposite placement, the layer that will underlie the geocomposite is clean and 
free of excessive amounts of dust, dirt, stones, rocks, or other obstructions that could potentially 
damage the underlying layers or clog the drainage system 

In the presence of excessive wind, the geocomposite is weighted with sandbags (or equivalent 
weight approved by the CQA certifying officer). 

Geocomposite is kept under tension to minimize the presence of wrinkles in the geocomposite. If 
necessary, the geocomposite is positioned by hand after being unrolled to minimize wrinkles. 

Geocomposites are cut using a geocomposite cutter approved by the geocomposite manufacturer 
and the CQA representative. If in place, special care is taken to protect other materials from 
damage that could be caused by the cutting of the geocomposites. 

The geosynthetics construction subcontractor takes all necessary precautions to prevent damage to 
the underlying layers during placement of the geocomposite. 

Geocomposite is not welded to geomembranes. 

During placement of clean geocomposite, care is taken not to entrap stones, excessive dust, or 
moisture that could damage the underlying geomembrane, generate clogging of drains or filters, or 
hamper subsequent seaming. 

A visual examination of the geocomposite is carried out over the entire surface, after installation, to 
ensure that no potentially harmful foreign objects, such as needles, are present. 

Geocomposite is not left exposed for an excess of 8 weeks after placement to prevent damage from 
exposure to ultraviolet radiation (sunlight). 

The CQA representative will document any noncompliance with the above requirements and report 
it to the CQA certifying officer. 

1.7 Seams and Overlaps 

The components of the geocomposite (e.g.. geotextile-geonet-geotextile) are not bonded together at 
the ends and edges of the rolls. The CQA representative will document that the geocomposite is 
overlapped and secured in accordance with the Technical Specifications. 
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1.8 Repair 

The CQA representative will verify that any holes or tears in the geocomposite are repaired in 
accordance with the Technical Specifications. 

The CQA representative will observe any repair, document any noncompliance with the above 
requirements, and report the noncompliance to the CQA certifying officer. 
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Section VII-Polyethylene Pipe and Fittings 
1. PIPE AND FllTlNGS 

The CQA representative shall monitor the placement of the SLDRS and LCRS pipe located on the 
ICDF landfill floor and river pipes located on the landfill slopes. 

1.1 Labeling 

The CQA representative will verify that the pipe is labeled with the information specified in the 
Technical Specifications. Any deviations from the labeling requirements will be reported to the CQA 
certifying officer prior to pipe installation. 

1.2 Transportation and Handling 

The CQA representative will verify and document that the pipe and fittings are handled in 
accordance with the Technical Specifications. 

The CQA representative will visually inspect the pipe upon delivery at the site and any deviations 
from the requirements of the Technical Specifications will be reported to the CQA certifying officer. 

1.3 Storage 

The CQA representative will verify and document that storage of the pipe and fittings is in 
accordance with the Technical Specifications. 

1.4 Inventory 

The CQA representative shall inventory the polyethylene piping and fitting delivered to the site 
that will be installed at the bottom and on the slopes of the landfill and evaporation pond. The inventory 
shall be performed in accordance with INEEL Program Requirements Document (PRD) 5008 for control 
of purchased items. The CQA representative shall perform the following tasks: 

0 Verify the material for conformance with the specifications and drawings 

0 Check the material for damage, mishandling, and adverse exposure 

0 Attach the “Quality Hold for Inspection” tags to the materials (INEEL Form 416.23). 

The CQA representative will be responsible for affixing yellow “Quality Hold for Inspection” 
(INEEL form 416.23) tags provided by BBWI to each roll immediately after the material is delivered to 
the site. After the inventory has been completed and the conformance test results have been reviewed, the 
CQA representative shall remove the yellow “Quality Hold for Inspection” Tag and attach one of the 
following INEEL tags as appropriate: 

0 Green tag-Quality Accepted (INEEL form 416.22) 

Green tagkicker-Acceptance (IKiEL form 432.69/69A) 
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0 Red tag-Non conformance (INEEL form 230.3) 

0 Red tagxonditional use (INEEL form 230.4). 

The CQA representative shall immediately notify the STWconstruction coordinator if a 
nonconforming or conditional use tag is attached to any of the inventoried items. 

Items that are restricted from further use until the inspections have been completed shall be 
clearly delineated by the CQA representative. Accepted materials shall be kept separate from inventoried 
and approved items to the extent possible. The CQA representative shall be responsible for coordinating 
with the construction subcontractor during material delivery, so that the material is not moved more than 
necessary after it is unloaded and damage due to handling is minimized. 

The CQA representative shall perform the inventory immediately after the material arrives on the 
site to avoid delaying construction. The CQA representative shall be responsible for verifying that only 
accepted material is installed at the ICDF landfill and evaporation pond and all inventories and 
inspections are documented and maintained in accordance with PRD-5008. 

1.5 Conformance Testing 

No conformance testing will be conducted on the materials delivered to the site. 

1.6 Handling and Laying 

The CQA representative will verify and document that the pipe is installed at the specified 
locations and grades and that placement of backfill around and over the pipe is conducted in accordance 
with the requirements of the Technical Specifications, and in a manner intended to prevent damage to the 
pipe. 

The pipe and fittings will be carefully examined before installation by the CQA representative. The 
CQA representative will verify and document that cracks, damage, or defects are not present in the pipe 
and fittings in excess of that allowed by the Technical Specifications. 

The CQA representative will also note the condition of the interior of pipes and fittings. Foreign 
material shall be removed from the pipe interior before it is moved into final position. No pipe will be 
permitted to be placed until the CQA representative has observed the condition of the pipe. The CQA 
representative will document any deviation from the above requirements and report it to the CQA 
certifying officer. 

1.7 Joints and Connections 

Lengths of pipe will be required to be assembled into suitable installation lengths by the butt-fusion 
process. Butt-fusion refers to the butt-joining of the pipe by softening the aligned faces of the pipe ends in 
a suitable apparatus and pressing them together under controlled pressure. 

The CQA representative will spot-monitor butt fusion welding operations to ensure that the 
construction subcontractor follows the Technical Specifications. 

The CQA representative will document any noncompliance with the above requirements and report 
it to the CQA certifying officer. 
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1.8 Surveying 

A survey shall be performed by or under the direction of a professional land surveyor registered in 
the State of Idaho. The surveyor will independently survey the final elevation and alignment of the top of 
the pipe and fittings. Surveys will be performed on all pipe locations within the footprint of the landfill 
and evaporation ponds to confirm that the alignment and elevations in the field agree with those shown in 
the Construction Drawings. The surveys will be performed in accordance with the requirements described 
in Section VIII. The results of the survey conducted by the survey will be compiled in a report signed by 
the surveyor and the CQA certifying officer. 

The surveyor will be required to survey each pipe location within the ICDF landfill and 
evaporation ponds in accordance with the requirements of this CQA Plan. A Record Drawing will be 
submitted to the CQA certifying officer by the surveyor before the placement of the next liner system 
layer. The surveys will be conducted every 50 ft along the pipe alignment and appurtenances. The survey 
will include enough information to confirm that the following features of the landfill and evaporation 
pond piping are constructed in accordance with the Construction Drawings: 

Beginning and end top of pipe elevations 

Connection location 

Grade breaks 

Riser pipes 

Sump extensions. 

The piping that shall be surveyed will include, but not be limited to, the following: 

SLDRS piping 

LDRS piping 

LCRS piping. 

The CQA certifying officer will approve the survey results for each layer before the subsequent 
component of the lining system is constructed. 
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Section Vlll-Construction Quality Assurance 
Documentation 

1. DOCUMENTATION 

A major function of CQA is to properly and adequately document the work. This section describes 
the minimum required documentation. The CQA certifying officer may recommend to the 
STWconstruction coordinator additional documentation for performing CQA tasks that are for 
certification. In addition, the CQA,certifying officer shall prepare forms, field data sheets, sample labeling 
schemes, and chain-of-custody procedures and submit them to the STWconstruction coordinator and 
ICDF PM for approval prior to construction. These forms are included in Appendix A of this CQA Plan. 

1.1 Daily Reports 

Daily reports shall be completed by the CQA representatives when they are on-site. All CQA 
personnel shall be assigned field books by the CQA certifying officer, which shall be labeled with a 
unique number. The CQA certifying officer shall coordinate with the WAG 3 quality engineer to ensure 
the field book numbering complies with the BBWI requirements. The CQA representatives, including the 
CQA certifying officer, shall record all field observations and the results of field tests either in their 
assigned field book or on BBWI-approved field data sheets. When not in use, all field books will be left 
in the field records file. After each book is filled (or at the end of the project), the field book shall be 
retumed to the CQA certifying officer and routed to the project files. 

Each page of the field book shall be numbered, dated, and initialed by CQA personnel. At the start 
of a new work shift, CQA personnel shall list the following information at the top of the page: 

0 , Jobname 

0 Jobnumber 

Date 

Name 

0 Weather conditions 

0 Page number (if pages are not pre-numbered). 

The remaining individual entries shall be prefaced by an indication of the time at which they 
occurred. If the results of test data are being recorded on separate sheets, it shall be noted in the field 
book. Entries in the field book shall include, but not be limited to, the following information: 

Reports on any meetings held and their results 

Equipment and personnel being used in each location, including construction subcontractors 

Descriptions of areas being observed and documented 
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0 Descriptions of materials delivered to the site, including any quality verification (vendor 
certification) documentation 

0 Descriptions of materials incorporated into construction 

0 Calibrations, or recalibrations, of test equipment, including actions taken as a result of recalibration 

Decisions made regarding use of material and/or corrective actions to be taken in instances of 
substandard quality 

0 Unique identifying sheet numbers of inspection data sheets and/or problem reporting and corrective 
measures reports used to substantiate the decisions described in the preceding item. 

At the end of each day, the field CQA monitor shall summarize the day's activities on a daily field 
monitoring report form. The field report shall include a brief summary of the day's activities and 
highlight any unresolved issues that must be addressed by the CQA certifying officer or by CQA 
representatives the following day. 

The daily field monitoring report shall be filled out in triplicate. The CQA monitor shall attach 
three copies of the field book notes for that day. The three copies shall be distributed as follows: 

0 Original shall be filed in field office 

0 One copy transmitted to the CQA certifying officer 

0 One copy transmitted to the STWconstruction coordinator. 

The CQA certifying officer shall review and initial each summary field report before distributing to 
the project quality records and the STWconstruction coordinator. 

1.2 Inspection Data Sheets 

All observed field and laboratory test data shall be recorded on an inspection data sheet. At a 
minimum, each inspection data sheet shall include the following information: 

0 Unique identifying sheet number for cross-referencing and document control 

Description of the inspection activity 

0 If appropriate, location of the inspection activity or location from which the sample was obtained 

0 Type of inspection activity and/or procedure used (reference to standard method when appropriate) 

0 Any recorded observation or test data, with all necessary calculations 

0 Results of the inspection activity and comparison with specification requirements 

0 Identification of any personnel involved in the inspection activity 
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0 Signature of the individual(s) performing the CQA representative activity and concurrence by the 
CQA certifying officer. 

Forms used for the data sheets shall be prepared and submitted to the STWconstruction coordinator 
and ICDF PM in accordance with this section. The data sheets shall include, but are not limited to, the 
forms listed below: 

0 Samplelog 

Compaction test result log 

0 Soil test result summary form 

Equipment calibration log. 

1.3 Record Drawing Maintenance 

The construction subcontractor will maintain a complete set of Construction Drawings labeled 
“Red-Line” as-built drawings. At the completion of the project, the as-built drawings will be produced in 
electronic format and submitted to the CQA certifying officer. The CQA certifying officer will review the 
completed set of as-built drawings and certify the drawing set as the Record Drawings for the ICDF. 

1.4 Non Conformance Reporting 

A non conformance is considered to be a deficiency in characteristics, documentation, or 
procedures that renders the quality of an item or activity unacceptable or indeterminate. If a deficiency 
cannot be repaired or replaced to the satisfaction of the CQA certifying officer within the guidelines 
established by this CQA Plan, then such a deficiency shall be considered a non conformance and shall be 
documented on a Non Conformance Report (NCR) form in accordance with INEEL’s Management 
Control Procedure (MCP)-538. The non conformance shall be referred to the STWconstruction 
coordinator, for disposition and initiation of corrective action processes. All NCR situations shall be 
brought to the attention of the CQA certifying officer for concurrence prior to initiating the NCR. Upon 
issuance of the non conformance report, the CQA certifying officer shall notify the ICDF PM and ICDF 
design and construction subcontractor, WAG 3 quality engineer, and WAG 3 PM that the report has 
issued. Other individuals as directed by the ICDF PM shall participate in NCR disposition, resolution, and 
corrective action processes as needed. All documentation relating to NCR situations shall be retained in 
the project quality records. 

A deficiency that is discovered during the work that has a process already established to correct the 
deficiency (i.e., failed compaction test or failed geomembrane destructive test) shall be tracked by the 
CQA representative until it is corrected. A non conformance report is not required in these cases. All 
other issues shall be addressed in accordance with MCP-538 as described above. 

1.5 Construction Interface Document 

Requests for changes to the Technical Specifications or Construction Drawings shall be referred to 
the STWconstruction coordinator and initiated on the standard BBWI CID form. Changes shall be 
completed in accordance with standard BBWI procedures. All design changes shall be approved by the 
appropriate project team member including, at a minimum, the procurement agent and the ICDF project 
engineer prior to implementation. Requests for modifications to the CQA Plan shall also be made by 
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completing a CID to the STWconstruction coordinator and procurement agent with copies to the WAG 3 
quality engineer and ICDF project engineer. 

If, during the course of construction, questions arise regarding interpretation of the plans and/or 
specifications, the STWconstruction coordinator shall be contacted by the CQA certifying officer. Any 
clarification of the drawings shall be documented by a CID or telephone conversation records, and routed 
to the ICDF design and construction subcontractor superintendent, and ICDF PM. The CID shall also be 
routed to the project files. 

1.6 Progress Reports 

The CQA certifying officer shall prepare a summary progress report each week, or at time intervals 
established at the preconstruction meeting. At a minimum, this report shall include the following 
information: 

A unique identifying sheet number for cross-referencing and document control 

The date, project name, location, and other information 

A summary of work activities accomplished during the progress reporting period 

Identification of areas or items inspected and/or tested during the reporting period that are 
addressed by the report 

A summary of the quality characteristics being evaluated, with appropriate cross-refeiences to 
specifications and/or drawings 

References to the specifications or drawings defining the acceptance criteria for each inspected 
characteristic 

A summary of inspection and test results, failures, and retests 

A summary of construction situations, deficiencies, andor defects occurring during the progress 
reporting period 

A summary of other problem resolutions and dispositions 

The signature of the CQA certifying officer. 

The progress report shall be submitted to the ICDF PM no more than two days after the last 
reporting day in the progress report. Copies shall also be submitted to the ICDF PM, WAG 3 quality 
engineer, and STWconstruction subcontractor. 

1.7 Final Documentation 

All daily inspection summary reports, inspection sheets, problem identification and corrective 
measures reports, acceptance reports, CIDs, NCRs, photographic records, progress reports, drawings, 
drawing revisions, and other pertinent documentation shall be retained as permanent project quality 
records. At the completion of the project, a final CQA report that incorporates all such information, along 
with as-built drawings, shall be prepared by the CQA certifying officer and submitted to the ICDF PM. 

VI114 



SECTION VIII-CONSTRUCTION QUALITY 
ASSURANCE DOCUMENTATION 

The CQA certifying officer shall prepare an interim report for Phase 1 construction that shall include the 
test pad report described in Section 4.4.4.1. A final CQA report shall be completed at the end of the Phase 
2 construction that will include and certify both the Phase 1 and Phase 2 construction. 

The CQA certifying officer shall coordinate the completion of the as-built record drawings, which 
shall be generated by a land surveyor licensed in the State of Idaho as described in Section 4.2.3. The as- 
built records shall include scale drawings depicting depths, plan dimensions, elevations, fill thicknesses, 
and geosynthetic panel layouts. The report shall include documentation of each construction component 
monitored by CQA personnel and shall be signed, stamped, and certified by the CQA certifying officer. 

1.8 Storage of Records 

During the construction of the ICDF, the CQA certifying officer shall be responsible for all CQA 
documents. This includes the CQA certifying officer’s copy of the design criteria, plans, procedures, and 
specifications; the CQA Plan; and the originals of all the data sheets and reports. The field records shall 
be kept in lockable, metal cabinets or on metal shelving within a facility protected by a fire alarm and/or a 
communication system that provides fire department response and/or fire suppression systems; or, in an 
Underwriters Laboratory listed one-hour fire-rated cabinet in accordance with Appendix A 
Section 1.2.8.4 of MCP-557. At the completion of the project, all completed documents shall be routed to 
the project quality records in compliance with BBWI’ s project QA records management requirements, 
including all the original field books, maintenance of a records index, access control, and duplicate 
records requirements. 

1.9 Storage of Archive Construction Material Samples 

The CQA monitor shall be responsible for storing construction material samples collected during 
the duration of the project. 

The CQA monitor shall coordinate with BBWI on which samples shall be archived at the 
completion of the project. All samples shall be kept in small containers (i.e., 5-gallon plastic buckets). 
Each container shall be labeled with the information listed below: 

Project Name 

Date 

Sample I.D. 

Material Type 

Point of Contact. 

All samples shall be stored neatly in a cool, dry location as approved by the CQA certifying 
engineer. The CQA certifying engineer shall coordinate with BBWI to determine which sample will be 
archived at the project completion. 
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SUMMARY REPORT OF 

Project Name: 
Project No.: 

VECTOR 

DESTRUCTIVE SEAM TESTS 

Material Type: 
Manufacturer: 

Thickness (mils) Shear (ppi) I Peel (ppi) 
TestNa. SeamNo. TestOate TestAve. Spec. TestAve. Spec. I Test Ave. Spec. 

- 
I I 

Reviewed By: 
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DESTRUCTIVE 

Banded Seam 
Seam ID Thickness Strength (Shear) 

Sample Seam TOP Bottom Load Break 
No. No. (mil) (ma) bpi) TYQe 

I 

I I 
I I I 

Average: #DIVIO! #owla! I #DIV/O! { #DIVIO! I J 

A 

Project Name: Material Type: 
Project No.: Manufacturer: 

Tested By: 
Checked By: 

Sample Location: 

Table 1- Shear 
t 1 I Bonded Seam 

Crosshead Speed: 
Tensile Machine: 
Grip Dimension: 

PROJECT SPECIFICATIONS: 

Seam Method: 
Seam Date: 

Machine No.: 
Welder LO: 

SHEAR - PPi 

Note: 
Break Code for Dual W&Qe 
AD -Adhesion Failure 
BRK - Break in Sheet 
SEI- Break in outer edge Qf seam 
SE2- Break in inner edge of seam through bath sheets 
AD-BRK - Break in seam after some adheston failure 
SIP- Separation in Plane 

~ 

PEEL - PPi 
THICKNESS - mils 

Break Cork fw Fusion 

AS-WU) -Break UIrcugh the filkt 
BRK - Break in Sheet 
SE1- Break in wter edge of seam in the bottom sheet (shear only) 
SE2- Break In outer edge of seam in the top sheet (shear only) 
SE3- Break in outer edge of seam in the bottm sheet  (peel only) 
A D W  - Break in seam after some adhesion failure 

SIP- Separation in Plane 

P 
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VECTOR 

GEOMEMBRANE REPAIR LOG 
ProJect Name: Material Type: 

Project No.: 

I I 

1 
I I 

I 
I 

1 I 1 

'VT-veUM E S T  

SP - SPARK TEST 

AL - 41R LANCE 
RNlEWED BY: 
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I THE UNDERSIGNED. DULY AUTHORIZED REPRESWTATIVE OF VECTOR ENGINEERING 00 HEREBY ACKNOWLED~ 
THAT THE GEOMEMBRANE UNER PANELS AN0 SEAMS NOTED ABOVE HAVE BEEN INSTALLEO, EXAMINED AND 
TESTED IN ACCOROANCE WITH THE PROJECT PuWs AN0 SPECJFICATIONS. 

NAME TITLE 
SIGNATURE DATE 
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